CHANGE LOG

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	Updated continuously; snapshot Oct 17, 2026

Master log of all change requests received on the project. Each request is tracked from submission through disposition. The log itself is an Organizational Process Asset for future projects.

ID	Category	Description of Change	Requestor	Submission Date	Status	Disposition	Disp. Date
CR-001	Schedule	Move kickoff meeting from Apr 28 to May 8 to accommodate sponsor calendar.	Andrew (PM)	Apr 25, 2026	**Closed**	**Approved**	Apr 25, 2026
CR-002	Documents	Update Project Charter to reflect revised kickoff date.	Andrew (PM)	Apr 26, 2026	**Closed**	**Approved**	Apr 26, 2026
CR-003	Scope	Add real-time chat widget to website (third-party integration).	Sales Lead	Jul 12, 2026	**Closed**	**Rejected**	Jul 18, 2026
CR-004	Scope	Add LinkedIn-link field to consultant directory.	Sales Lead	Aug 28, 2026	**Closed**	**Deferred (Phase 2)**	Aug 28, 2026
CR-005	Cost	Negotiate 5-seat legacy CMS pricing in year 1; 10-seat from year 2.	Bob (Tech Lead)	Aug 22, 2026	**Closed**	**Approved**	Aug 22, 2026
CR-006	Quality	Update brand color tokens to fix WCAG contrast issues found in pre-audit.	Bill (UX)	Sep 4, 2026	**Closed**	**Approved**	Sep 4, 2026
CR-007	Scope, Cost, Schedule	Add Press / Media section to website (2 pages, 15 items at launch).	Mary (Sponsor)	Sep 13, 2026	**Closed**	**Approved**	Sep 16, 2026
CR-008	Scope, Requirements, Cost	Add LinkedIn icons linking to consultant profiles on each bio card (~50 launch).	Marketing Lead	Oct 15, 2026	**Closed**	**Approved**	Oct 17, 2026

Summary: 8 change requests received. **6 Approved**, **1 Rejected**, **1 Deferred** to Phase 2. All requests dispositioned within the timing required by the Change Management Plan (within 5 business days of submission).