CHANGE REQUEST ASSESSMENT

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	Oct 16, 2026

Working assessment performed by the PM (and CCB when applicable) to support a disposition decision. References the change request, applies impact analysis tools, considers alternatives, and produces a recommendation.

Reference

Change Request: CR-008 – Add LinkedIn icons to consultant bio cards
Requestor: Marketing Lead
Submission Date: Oct 15, 2026
Assessed By: Andrew (PM)

Alternatives Considered

#	Alternative	Cost	Schedule	Pros / Cons
A1	Do nothing (reject the change)	**$0**	**None**	+ No risk to baseline. – Misses a low-cost / high-perceived-value addition; Sales would have to navigate around it.
A2	Defer to Phase 2	**$0 now; ~$600 later**	**None now**	+ Avoids any current build disruption. – Costs more later (re-context-switching); Marketing Lead support softens.
A3	**Implement now (recommended)**	**$400**	**None**	**+ Inexpensive; high perceived value; fits inside existing build buffer.** – **Adds one tracked field to the bio intake form (50 consultants).**
A4	Implement broader social presence (LinkedIn + Twitter + personal site links)	**~$1,500**	**+3 days**	+ More comprehensive consultant footprint. – Out of scope; Marketing Lead did not request; consumes contingency for uncertain value.

Multi-Criteria Decision Analysis

Weighted scoring of the four alternatives. Higher score = better fit for the project.

Criterion	Weight	A1 Reject	A2 Defer	A3 Implement	A4 Broader
Stakeholder value	**30%**	**1 = 30**	**3 = 90**	**5 = 150**	**4 = 120**
Cost impact	**25%**	**5 = 125**	**4 = 100**	**4 = 100**	**2 = 50**
Schedule risk	**20%**	**5 = 100**	**5 = 100**	**4 = 80**	**2 = 40**
Quality / scope risk	**15%**	**5 = 75**	**5 = 75**	**4 = 60**	**3 = 45**
Strategic fit	**10%**	**2 = 20**	**3 = 30**	**5 = 50**	**4 = 40**
TOTAL	**100%**	**350**	**395**	**440**	**295**

Recommendation & Implementation Plan

Recommendation: Approve Alternative A3 — Implement now.
Highest weighted score (440) reflects strong stakeholder value with manageable cost and schedule risk. Cost of $400 fits comfortably within the remaining $11,200 contingency. PM recommends routing to the Sponsor for approval given that the change touches the consultant directory (a sponsor-visible deliverable) and extends the bio data the firm collects from consultants.

Implementation notes (post-approval):

- Christine to add LinkedIn URL field to bio intake form by Oct 18.
- Bob to add icon component to bio card template by Oct 22.
- Update the RTM with new requirement F-08 by Oct 17.
- Update the Change Log with the approved disposition.
- No baseline updates required (within contingency, no schedule impact).