# FINAL PRODUCT / SERVICE / RESULT TRANSITION

| Project Title: | Mary's Consulting – New Company Website | Date Prepared: | Dec 15, 2026 |
|---|---|---|---|

*Formal transition of project deliverables from the project team to operating ownership. Confirms what is being transferred, to whom, what supporting materials are provided, and what ongoing support arrangements apply.*

## Product / Result Being Transitioned

**Product:** marysconsulting.com – production website (live since Nov 24, 2026).
**Includes:** all source code, content, design assets, configurations, hosting accounts, CMS credentials, analytics dashboards, monitoring alerts, vendor agreements, runbooks, training materials, and ownership of the marysconsulting.com domain registration.

## Transition Recipients

| Recipient | Operating Responsibility | Materials Transferred |
|---|---|---|
| Marketing Lead | Content authoring, blog publishing, Press / Media updates, consultant directory editing. | CMS editor seat; brand-voice guide; content templates; editorial workflow runbook. |
| IT / Hosting Operations | Infrastructure operations, monitoring, backups, security patching, incident response. | Hosting account credentials; runbooks; monitoring alert config; vendor SLA documentation; rollback procedure. |
| Sales Lead | Use of website in F500 prospecting, RFP responses, and demo conversations. | Brand-credentials one-pager; WCAG 2.1 AA certification copy; LinkedIn-link bio directory. |
| PMO / Firm Knowledge Repository | Archive of project artifacts for organizational learning and future-project reference. | Project Charter; full PM Plan; Lessons Learned Register; Final Report; Change Log; Risk Register; Decision Log. |

## Training Completed

**Marketing team CMS training:** 4-hour session held Nov 18, 2026; 3 attendees; quick-reference guide delivered. Test publish performed successfully Nov 19.
**IT / Hosting Operations handoff:** 2-hour architecture and runbook walkthrough Nov 17, 2026; joint cutover rehearsal Nov 17. IT/Hosting operated production for the full 14-day hypercare window with PM-team shadow only.
**Sales / Marketing alignment:** 1-hour brief on lead-flow design and LinkedIn-credential messaging Dec 2, 2026.

# FINAL PRODUCT / SERVICE / RESULT TRANSITION

| | | | |
|---|---|---|---|
| **Project Title:** | Mary's Consulting – New Company Website | **Date Prepared:** | Dec 15, 2026 |

## Support Arrangements (Post-Transition)

**Hypercare period:** Nov 24 – Dec 8, 2026 (complete). PM team available for any production-quality issues. Bob on-call Mon–Fri 9 AM – 6 PM ET; weekend escalation via IT/Hosting Operations on-call rotation.

**30-day stabilization period:** Dec 8 – Jan 7, 2027. PM team available for warranty defect fixes (no SOW; covered by project contingency). After Jan 7, all maintenance moves to firm's standard IT support channel.

**Vendor relationships:** Hosting/CMS account ownership transferred to IT/Hosting Operations. Frontend Contractor SOW (WebCraft Studios) closed with final payment Dec 5; no ongoing relationship. WCAG audit vendor (AccessibleWeb) on-call for annual re-audit (not under this project).

## Outstanding Items / Phase 2 Backlog

**Deferred to Phase 2 (with Sponsor agreement):**

1. Two page templates (Industries Overview, Methodology) – original CR-007 trade-off.
2. Real-time chat widget integration (CR-003 rejected for Phase 1).
3. Consultant directory: remaining ~180 consultant bios (currently 320 of 500+ live).
4. Career section (Marketing Lead request post-design).
5. Multi-language support (Sales request for European prospects).

Phase 2 backlog handed to Marketing Lead for prioritization in 2027.

## Transition Acceptance

| Role / Recipient | Acceptance Confirmed | Date |
|---|---|---|
| Mary (Sponsor) – overall product acceptance | **[X] Accepted** | Dec 8, 2026 |
| Marketing Lead – CMS & content operation | **[X] Accepted** | Dec 8, 2026 |
| IT / Hosting Operations – infrastructure | **[X] Accepted** | Dec 12, 2026 |
| Andrew (Project Manager) – transferring party | **[X] Confirmed transfer** | Dec 15, 2026 |