FINAL REPORT – PROJECT CLOSEOUT

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	Dec 29, 2026	Project Manager:	Andrew

Project Description

Design, build, and launch a new public-facing website for Mary's Consulting at marysconsulting.com. Replaces the firm's prior site with a modern, accessible, performance-optimized presence highlighting the firm's 500+ consultant community and Fortune 500 client work. Project ran from May 8 to Dec 29, 2026 (33 weeks); production Go-Live occurred on Nov 24, 2026 followed by a 14-day hypercare window and formal closeout activities.

Performance Summary

Objective	Completion Criteria	How Met
Scope	All in-scope deliverables from the Project Scope Statement complete and accepted: marketing pages, services pages, case studies, consultant directory, blog, Press / Media section (per CR-007), LinkedIn icons (per CR-008).	100% of in-scope deliverables formally accepted by Sponsor on Dec 8, 2026. Two page templates deferred to Phase 2 by agreement; recorded in Phase 2 backlog.
Quality	WCAG 2.1 AA pass; Core Web Vitals all green; 0 Sev-1/Sev-2 defects open at launch; ≥ 99.9% uptime during hypercare.	WCAG audit passed with 0 Sev-1/2 findings. LCP 1.8s (target < 2.5s); CLS 0.04 (target < 0.1); 0 Sev-1/2 at launch; uptime 99.97% across 14-day hypercare.

Variances

Objective / Final Outcome	Variance	Comments
Time Planned Go-Live Nov 24, 2026	Go-Live: **0 days** (on schedule) Closeout: **0 days** (Dec 29 as planned)	Schedule slack consumed in October but recovered via Phase 2 deferrals (2 templates) and parallel test prep. Critical path held throughout.
Cost BAC $142,952 Total Funding $150,452	Final AC: **$148,720** vs. BAC: **+$5,768 (+4.0%)** vs. Total Funding: **-$1,732 (under)**	Drew $5,768 of $15,000 contingency ($9,232 unused contingency returned). Management reserve ($7,500) untouched. EAC trended high in Sept (forecast $154K) but recovered through November.

FINAL REPORT – PROJECT CLOSEOUT

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	Dec 29, 2026	Project Manager:	Andrew

Benefits Management

Business Needs

Original business needs (from Business Case):

1. Modernize firm's digital presence to match Fortune 500-tier competitor websites.
2. Increase qualified sales-lead volume from website by 30%.
3. Reduce content-update friction so Marketing can publish without IT involvement.
4. Establish accessibility-first brand differentiator.

Status at closeout:

- **(1) Met:** sponsor and Marketing Lead confirm site looks F500-grade; positive informal feedback from 4 prospects in first 30 days post-launch.
- **(2) In progress – measuring:** MQLs from web tracking +18% in first 30 days vs. prior site monthly average. 30% target requires 90-day measurement window per Benefits Management Plan; final report at +90 days will confirm.
- **(3) Met:** Marketing Lead published 3 blog posts and 1 Press Release in the first 14 days post-launch with no IT support.
- **(4) Met:** WCAG 2.1 AA compliance achieved; Sales Lead now using compliance in F500 RFP responses.

Risks and Issues – Final Disposition

Risk or Issue	Response or Resolution	Comments
R-04 Sponsor approval delay risk	Pre-booking sponsor calendar slots; executive pre-briefs.	Risk never materialized; pattern elevated to firm standard (LL-010).
R-05 Consultant bio shortfall	Tiered launch (top 50 at launch, remainder added in batches Dec).	Realized; managed. Final consultant count 320 of 500+ by closeout.
I-006 CRM API gap	Workaround: collect vertical via form, store in CRM 'notes' field.	Closed Oct 5. Vendor confirmed field will be added in Q2 2027 release.
I-008 Hosting maintenance window	Vendor deferred maintenance to Dec 6 at our request.	Closed Oct 30. Cutover Nov 24 uneventful.