PROJECT SCOPE STATEMENT

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	May 9, 2026

Project Scope Description

Design, develop, and launch a new public-facing marketing website for Mary's Consulting at marysconsulting.com. The site will replace the current legacy site and serve as the firm's primary digital storefront for Fortune 500 buyers. It will include an updated brand identity, a service catalog covering project management consulting, a consultant directory of 500+ global consultants, a case-study library, a thought-leadership blog, and a Contact / Request-for-Proposal lead-capture flow integrated with the company CRM. The site will be responsive (desktop, tablet, mobile), WCAG 2.1 AA accessible, GDPR compliant, and managed via a CMS that allows non-technical staff to publish content without engineering involvement.

Project Deliverables

1. **Approved brand and visual design system** – brand guidelines, color palette, typography, component library.
2. **Information architecture and wireframes** – sitemap, page templates, interaction flows.
3. **Content set** – home, services, case studies (≥ 20), consultant directory entries, blog seed content (≥ 10 posts), legal pages.
4. **CMS-driven website** – fully developed responsive site with editor workflow.
5. **CRM integration** – contact and RFP forms routed to the company CRM via API with logging and retry.
6. **Hosting environment** – production hosting, DNS, SSL, CDN, monitoring, and backup.
7. **Test & QA artifacts** – test plan, executed test cases, performance report, third-party WCAG 2.1 AA audit report.
8. **Production launch** – Go-Live event, post-launch support transition.
9. **Project management documents** – charter, plans, logs, status reports, lessons learned, formal acceptance.

Product Acceptance Criteria

- All Must-priority requirements verified and validated as documented in the Requirements Traceability Matrix.
- 75th-percentile Largest Contentful Paint (LCP) < 2.5 seconds in the pre-launch performance test.
- Third-party WCAG 2.1 AA audit returns zero Severity-1 findings.
- User Acceptance Testing completed with no open Severity-1 or Severity-2 defects.
- CEO (Mary) signs off on brand/visual fit.
- Marketing Lead signs off on content and CMS workflow.
- Legal/Compliance signs off on GDPR and accessibility.
- Production hosting documented and handed off to IT/Hosting Operations.

Project Exclusions

The following items are explicitly **OUT OF SCOPE** for this project:

- Internal consultant portal (extranet, time tracking, client workspaces).
- Client project delivery tools, dashboards, or collaboration spaces.
- Billing, invoicing, or financial-system integration.
- Paid advertising campaigns, SEO content production beyond launch seed, and ongoing marketing operations.
- Multi-language translation of consultant bios at launch (deferred to a future phase).
- Mobile native applications (iOS / Android).
- Migration of historical blog content older than 24 months.

PROJECT SCOPE STATEMENT

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 9, 2026

Project Constraints

Budget: Total project cost capped at $150,000 USD. Any expenditure beyond this requires sponsor approval.
Schedule: Production launch must occur on or before the November 2026 Go-Live milestone.
Resources: Core team is fixed at the Project Manager (Andrew) plus three team members (Bob, Bill, Christine). Functional manager approval is required to add resources.
Brand approval: Final brand and visual direction must be approved personally by the CEO (Mary). No delegation of this approval is permitted.
Quality: Site must meet WCAG 2.1 AA, GDPR, and the firm's IT security standards. These are non-negotiable.
Technology: CMS selection must be from the firm's approved technology list; hosting must use the firm's approved cloud provider.
PM Authority: The PM may approve expenditures up to $5,000 per item and reallocate up to 10% within budget categories. Anything beyond requires sponsor approval.

Project Assumptions

- The three core team members will be available at planned allocations through project close.
- Mary will be available for design reviews at agreed checkpoints; turnaround on brand decisions ≤ 5 business days.
- The existing CRM offers a supported integration method (API or vendor connector) for lead capture.
- Consultants worldwide will provide updated bios and case-study content within agreed deadlines.
- WCAG 2.1 AA is the accepted accessibility standard for the project.
- Marketing will execute SEO and content campaigns post-launch to drive traffic; the project itself does not include those activities.
- The hosting/CMS vendor's standard SLA (≥ 99.5% uptime) is acceptable to IT Operations.
- No major change in the firm's service offerings during the project timeline.