ACTIVITY ATTRIBUTES – SUMMARY

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 12, 2026

Summary table for all activities. Detailed attribute entries follow for representative activities.

ID	Activity	WBS	Owner	Effort (hrs)	Duration (days)	Predecessors	Critical?
A001	Develop Project Charter	1.1.1	Andrew (PM)	20	5	—	Yes
A002	Identify Stakeholders	1.1.1	Andrew (PM)	16	3	A001	Yes
A003	Develop Subsidiary Plans	1.1.2	Andrew (PM)	60	12	A002	Yes
A004	Establish Baselines	1.1.2	Andrew (PM)	20	5	A003	Yes
A005	Project Closeout	1.1.4	Andrew (PM)	40	8	A045	Yes
A006	Conduct Requirements Interviews	1.2.1	Andrew (PM)	30	5	A004	Yes
A007	Run Requirements Focus Groups	1.2.1	Andrew (PM)	16	3	A006	—
A008	Distribute Consultant Questionnaire	1.2.1	Christine	12	7	A006	Yes
A009	Document Requirements & RTM	1.2.2	Andrew (PM)	40	5	A007, A008	Yes
A010	Develop Information Architecture	1.2.3	Bill (UX)	50	7	A009	Yes
A011	Develop Visual / Brand Design	1.2.4	Bill (UX)	120	15	A010	Yes
A012	Sponsor Design Review & Approval	1.2.5	Mary (Sponsor)	8	3	A011	Yes
A013	Develop Content Strategy	1.3.1	Christine	30	4	A009	—
A014	Write Marketing Page Copy	1.3.2	Christine	100	18	A013	—
A015	Produce Case Studies	1.3.3	Christine	80	20	A013	—
A016	Collect Consultant Bios	1.3.4	Christine	60	25	A013	—
A017	Write Blog Seed Content	1.3.5	Christine	40	10	A013	—
A018	Source / License Imagery	1.3.6	Bill (UX)	40	8	A012	—
A019	Draft Legal Pages	1.3.7	Andrew (PM)	16	4	A013	—
A020	Marketing & Legal Content Review	1.3.2	Andrew (PM)	24	5	A014, A015, A016, A017, A018, A019	—
A021	Set Up Dev / Staging / Prod Environments	1.4.1	Bob (Dev)	40	5	A012	Yes
A022	Configure CMS	1.4.2	Bob (Dev)	60	7	A021	Yes
A023	Build Component Library	1.4.3	Bob (Dev)	80	12	A022	Yes
A024	Build Page Templates	1.4.3	Bob (Dev)	100	15	A023	Yes
A025	Develop Backend APIs	1.4.4	Bob (Dev)	120	12	A022	—
A026	Implement CRM Integration	1.4.5	Bob (Dev)	60	8	A025	—
A027	Configure Search & Analytics	1.4.6	Bob (Dev)	40	5	A024	Yes
A028	Develop Test Plan	1.5.1	Andrew (PM)	20	3	A009	—
A029	Execute Functional Tests	1.5.2	Bob (Dev)	60	8	A024, A026, A027, A028	Yes

ID	Activity	WBS	Owner	Effort (hrs)	Duration (days)	Predecessors	Critical?
A030	Execute Performance Tests	1.5.3	Bob (Dev)	30	4	A029	Yes
A031	Conduct Accessibility Audit	1.5.4	Bill (UX)	40	5	A024	—
A032	Resolve Defects	1.5.6	Bob (Dev)	60	8	A029, A030, A031	Yes
A033	Conduct UAT	1.5.5	Andrew (PM)	40	5	A032	Yes
A034	Final UAT Sign-off	1.5.5	Mary (Sponsor)	8	2	A033	Yes
A035	Develop Launch Communications Plan	1.6.1	Christine	16	3	A012	—
A036	Migrate Content from Legacy Site	1.6.2	Christine	40	5	A020, A024	—
A037	Pre-Launch Internal Communications	1.6.1	Christine	8	2	A034, A035	Yes
A038	Production Cutover (Go-Live)	1.6.3	Bob (Dev)	16	1	A036, A037	Yes
A039	Post-Launch Hypercare	1.6.4	Bob (Dev)	60	10	A038	Yes
A040	CMS Training for Marketing	1.6.6	Christine	16	1	A038	—
A045	Operations Handoff	1.6.5	Andrew (PM)	20	3	A039, A040	Yes

Summary continues with detailed entries

ACTIVITY ATTRIBUTES – ENTRY 1 OF 3

ID:	A009	Activity:	Document Requirements & RTM

Description of Work:	Compile Requirements Documentation and the RTM.

Predecessor	Relationship	Lead/Lag	Successor	Relationship	Lead/Lag
A007	FS	0	A010	FS	0
A008	FS	0	A013	FS	0
			A028	FS	0

Number & Type of Team Resources Required:	1 × Andrew (PM); effort 40 hours over 5 working days
Skill Requirements:	PM (planning, facilitation); domain SME for the activity's content area
Required Resources:	MS Project; collaboration tools (firm SharePoint); applicable templates
Type of Effort:	Discrete (deliverable-based)
Location of Performance:	Hybrid – primary at firm office; remote-friendly for individual contributor work
Imposed Dates / Constraints:	Earliest start: Jun 26, 2026; Latest finish: Jul 02, 2026; constrained by predecessors
Assumptions:	Resource availability per Resource Mgmt Plan; no scope changes during this activity

ACTIVITY ATTRIBUTES – ENTRY 2 OF 3

ID:	A024	Activity:	Build Page Templates

Description of Work:	Home, services, case study, directory, blog templates.

Predecessor	Relationship	Lead/Lag	Successor	Relationship	Lead/Lag
A023	FS	0	A027	FS	0
			A029	FS	0
			A031	FS	0
			A036	FS	0

Number & Type of Team Resources Required:	1 × Bob (Dev); effort 100 hours over 15 working days
Skill Requirements:	PM (planning, facilitation); domain SME for the activity's content area
Required Resources:	MS Project; collaboration tools (firm SharePoint); applicable templates
Type of Effort:	Discrete (deliverable-based)
Location of Performance:	Hybrid – primary at firm office; remote-friendly for individual contributor work
Imposed Dates / Constraints:	Earliest start: Sep 14, 2026; Latest finish: Oct 02, 2026; constrained by predecessors
Assumptions:	Resource availability per Resource Mgmt Plan; no scope changes during this activity

ACTIVITY ATTRIBUTES – ENTRY 3 OF 3

ID:	A038	Activity:	Production Cutover (Go-Live)

Description of Work:	DNS update, SSL validation, smoke tests on production.

Predecessor	Relationship	Lead/Lag	Successor	Relationship	Lead/Lag
A036	FS	0	A039	FS	0
A037	FS	0	A040	FS	0

Number & Type of Team Resources Required:	1 × Bob (Dev); effort 16 hours over 1 working days
Skill Requirements:	PM (planning, facilitation); domain SME for the activity's content area
Required Resources:	MS Project; collaboration tools (firm SharePoint); applicable templates
Type of Effort:	Discrete (deliverable-based)
Location of Performance:	Hybrid – primary at firm office; remote-friendly for individual contributor work
Imposed Dates / Constraints:	Earliest start: Nov 24, 2026; Latest finish: Nov 24, 2026; constrained by predecessors
Assumptions:	Resource availability per Resource Mgmt Plan; no scope changes during this activity