ACTIVITY LIST

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 12, 2026

ID	Activity	Description of Work
A001	Develop Project Charter	Draft, review, and obtain sponsor signature on the charter.
A002	Identify Stakeholders	Build the stakeholder register and stakeholder analysis.
A003	Develop Subsidiary Plans	Author scope, schedule, cost, quality, resource, comms, risk, and procurement subsidiary plans.
A004	Establish Baselines	Approve scope, schedule, and cost baselines with the sponsor.
A005	Project Closeout	Lessons learned, formal acceptance, archival.
A006	Conduct Requirements Interviews	Interview Mary, Marketing Lead, Sales Lead, IT, and Legal.
A007	Run Requirements Focus Groups	Two facilitated focus groups with the project team.
A008	Distribute Consultant Questionnaire	Send to consultant sample; allow 1 week for responses.
A009	Document Requirements & RTM	Compile Requirements Documentation and the RTM.
A010	Develop Information Architecture	Sitemap, user flows, wireframes for top 10 templates.
A011	Develop Visual / Brand Design	Brand system; high-fidelity mockups; component library.
A012	Sponsor Design Review & Approval	Sponsor walks through design package and signs off.
A013	Develop Content Strategy	Voice and tone guide; editorial calendar.
A014	Write Marketing Page Copy	Final copy for ~25 marketing pages.
A015	Produce Case Studies	Develop ≥ 20 case studies with client clearance.
A016	Collect Consultant Bios	Outreach to 500+ consultants; format bios consistently.
A017	Write Blog Seed Content	Draft and edit ≥ 10 thought-leadership articles.
A018	Source / License Imagery	License stock imagery; collect consultant headshots; alt-text.
A019	Draft Legal Pages	Privacy Policy, Cookie Policy, Terms of Use.
A020	Marketing & Legal Content Review	Final approval of all content by Marketing Lead and Legal.
A021	Set Up Dev / Staging / Prod Environments	Provision and configure all environments and CI/CD.
A022	Configure CMS	Content types, roles, and editor workflow in the CMS.
A023	Build Component Library	Reusable components per the design system.
A024	Build Page Templates	Home, services, case study, directory, blog templates.
A025	Develop Backend APIs	Form handling; consultant-directory search; admin endpoints.
A026	Implement CRM Integration	Form-to-CRM connector with logging and retry.
A027	Configure Search & Analytics	Site search; Google Analytics; tag manager; dashboards.
A028	Develop Test Plan	Test plan and test cases mapped to RTM.
A029	Execute Functional Tests	Run all functional test cases; log defects.
A030	Execute Performance Tests	Lighthouse / WebPageTest performance test report.
A031	Conduct Accessibility Audit	Third-party WCAG 2.1 AA audit.
A032	Resolve Defects	Close all Sev-1 / Sev-2 defects; regression test.
A033	Conduct UAT	Sponsor and Marketing Lead-led acceptance testing.
A034	Final UAT Sign-off	Sponsor signs Formal Acceptance for UAT.
A035	Develop Launch Communications Plan	Internal announcement and external press / social assets.
A036	Migrate Content from Legacy Site	Move case studies and selected blog content into new CMS.
A037	Pre-Launch Internal Communications	Notify internal stakeholders of cutover plan.
A038	Production Cutover (Go-Live)	DNS update, SSL validation, smoke tests on production.

ID	Activity	Description of Work
A039	Post-Launch Hypercare	Two-week active monitoring and rapid-fix support.
A040	CMS Training for Marketing	Four-hour CMS training session; quick-reference guide.
A045	Operations Handoff	Runbooks, monitoring config, signed handoff document.