DURATION ESTIMATES

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 12, 2026

ID	Activity	Description	Effort (hrs)	Duration Estimate
A001	Develop Project Charter	Analogous est.	20	5 working days
A002	Identify Stakeholders	Analogous est.	16	3 working days
A003	Develop Subsidiary Plans	Analogous est.	60	12 working days
A004	Establish Baselines	Analogous est.	20	5 working days
A005	Project Closeout	Analogous est.	40	8 working days
A006	Conduct Requirements Interviews	Parametric est.	30	5 working days
A007	Run Requirements Focus Groups	Analogous est.	16	3 working days
A008	Distribute Consultant Questionnaire	Parametric est.	12	7 working days
A009	Document Requirements & RTM	Three-point est.	40	5 working days
A010	Develop Information Architecture	Three-point est.	50	7 working days
A011	Develop Visual / Brand Design	Three-point est.	120	15 working days
A012	Sponsor Design Review & Approval	Analogous est.	8	3 working days
A013	Develop Content Strategy	Analogous est.	30	4 working days
A014	Write Marketing Page Copy	Parametric est.	100	18 working days
A015	Produce Case Studies	Three-point est.	80	20 working days
A016	Collect Consultant Bios	Parametric est.	60	25 working days
A017	Write Blog Seed Content	Parametric est.	40	10 working days
A018	Source / License Imagery	Analogous est.	40	8 working days
A019	Draft Legal Pages	Analogous est.	16	4 working days
A020	Marketing & Legal Content Review	Analogous est.	24	5 working days
A021	Set Up Dev / Staging / Prod Environments	Analogous est.	40	5 working days
A022	Configure CMS	Three-point est.	60	7 working days
A023	Build Component Library	Three-point est.	80	12 working days
A024	Build Page Templates	Three-point est.	100	15 working days
A025	Develop Backend APIs	Three-point est.	120	12 working days
A026	Implement CRM Integration	Three-point est.	60	8 working days
A027	Configure Search & Analytics	Analogous est.	40	5 working days
A028	Develop Test Plan	Analogous est.	20	3 working days
A029	Execute Functional Tests	Three-point est.	60	8 working days
A030	Execute Performance Tests	Analogous est.	30	4 working days
A031	Conduct Accessibility Audit	Analogous est.	40	5 working days
A032	Resolve Defects	Three-point est.	60	8 working days
A033	Conduct UAT	Three-point est.	40	5 working days
A034	Final UAT Sign-off	Analogous est.	8	2 working days
A035	Develop Launch Communications Plan	Analogous est.	16	3 working days
A036	Migrate Content from Legacy Site	Parametric est.	40	5 working days
A037	Pre-Launch Internal Communications	Analogous est.	8	2 working days
A038	Production Cutover (Go-Live)	Analogous est.	16	1 working days
A039	Post-Launch Hypercare	Analogous est.	60	10 working days
A040	CMS Training for Marketing	Analogous est.	16	1 working days
A045	Operations Handoff	Analogous est.	20	3 working days