DURATION ESTIMATING WORKSHEET

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	May 12, 2026

This worksheet documents the basis of duration estimates for the project. Three estimating techniques are used: parametric, analogous, and three-point (PERT).

Parametric Estimates

ID	Effort Hours	Resource Quantity	% Available	Performance Factor	Duration Estimate
A006	30 hrs	1 PM	75%	1.0	5 days
A014	100 hrs	1 writer	70%	1.0	18 days
A016	60 hrs	1 writer	30% (waiting)	0.5	25 days

Formula: Duration = Effort ÷ (Resources × Hours/day × %Available × Performance Factor).

Analogous Estimates

ID	Previous Activity	Previous Duration	Current Activity	Multiplier	Duration Estimate
A001	Charter (prior internal project)	5 days	Develop Project Charter	1.0	5 days
A011	Brand refresh (prior project)	12 days	Develop Visual / Brand Design	1.25	15 days
A039	Prior site launch hypercare	10 days	Post-Launch Hypercare	1.0	10 days

Used when reliable history exists. Multiplier accounts for differences in scope, complexity, or team size.

Three-Point (PERT) Estimates

ID	Optimistic (O)	Most Likely (M)	Pessimistic (P)	Equation	Expected Duration
A009	3	5	9	(O+4M+P)/6	5.3 → 5 days
A024	12	15	22	(O+4M+P)/6	15.7 → 16 days
A032	5	8	14	(O+4M+P)/6	8.5 → 8 days

PERT (beta) weighting: tE = (O + 4M + P) / 6. Used for activities with significant uncertainty.