MILESTONE LIST

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 12, 2026

#	Milestone	Description	Type	Target Date
M01	Project Charter Approved	Sponsor signs the project charter; project formally authorized.	Major	May 08, 2026
M02	Planning Complete; Baselines Locked	All subsidiary plans drafted; scope, schedule, and cost baselines approved by the sponsor.	Major	Jun 08, 2026
M03	Requirements Approved	Requirements Documentation and RTM approved; entry to design phase.	Phase Gate	Jul 02, 2026
M04	Design Approved by Sponsor	Mary signs off personally on the visual brand package; entry to build phase.	Phase Gate	Aug 07, 2026
M05	All Content Approved	All marketing copy, case studies, bios, blog seed, imagery, and legal pages reviewed and approved.	Phase Gate	Aug 26, 2026
M06	Build Complete (Alpha)	All build activities (CMS, components, templates, backend, CRM, search, analytics) complete.	Phase Gate	Oct 09, 2026
M07	Functional Testing Complete	All Must-priority functional test cases executed.	Major	Oct 22, 2026
M08	Accessibility Audit Passed	Third-party WCAG 2.1 AA audit returns zero Sev-1 findings.	Major	Oct 09, 2026
M09	UAT Sign-off	Sponsor and Marketing Lead sign UAT acceptance.	Phase Gate	Nov 19, 2026
M10	Production Go-Live	Site live on marysconsulting.com; smoke tests pass.	Major	Nov 24, 2026
M11	Hypercare Complete	Two-week hypercare window completed; site stable.	Major	Dec 10, 2026
M12	Operations Handoff Signed	IT/Hosting Operations signs handoff document.	Major	Dec 15, 2026
M13	Project Closed	Lessons learned filed; formal acceptance signed; project records archived.	Major	Dec 29, 2026

Type: 'Major' = key project milestones; 'Phase Gate' = transitions between phases requiring formal review/approval.