SCHEDULE BASELINE

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	May 12, 2026

Purpose

This document constitutes the approved **Schedule Baseline** for the Mary's Consulting Website project. Per PMBOK 8th edition, the schedule baseline is the approved version of the schedule model that can be changed only through formal change-control procedures. It is used as a basis for measuring schedule performance throughout the project.

Schedule Baseline Components

The Schedule Baseline consists of:

1. **Activity List** – defined activities derived from the WBS work packages.
2. **Activity Attributes** – detailed attributes for each activity.
3. **Duration Estimates** – approved duration for each activity.
4. **Milestone List** – key project milestones with target dates.
5. **Project Schedule Network Diagram** – sequenced activities with dependencies.
6. **Project Schedule** – calendar-based schedule with start and finish dates.
7. **Project Calendar** – working/non-working days governing the schedule.

Baseline Key Dates

Milestone	Date
Project Start (Charter approved)	May 08, 2026
Planning Complete; Baselines Locked	Jun 08, 2026
Requirements Approved	Jul 02, 2026
Design Approved	Aug 07, 2026
Build Complete	Oct 09, 2026
UAT Sign-off	Nov 19, 2026
Production Go-Live	Nov 24, 2026
Hypercare Complete	Dec 10, 2026
Operations Handoff	Dec 15, 2026
Project Closeout	Dec 29, 2026

Baseline Approval

Project Manager	Sponsor
_____	_____
Andrew	Mary (CEO)
Date: Jun 08, 2026	Date: Jun 08, 2026