WBS DICTIONARY – SUMMARY

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 10, 2026

Summary table of all work packages. Detailed entries for representative work packages follow.

Code	Work Package	Owner	Effort	Key Deliverable	Acceptance Criteria
1.1 Project Management					
1.1.1	Project Initiation	Andrew (PM)	40 hrs	Approved Project Charter; Stakeholder Register; Assumption Log	Charter signed by Mary (Sponsor); register & log baselined.
1.1.2	Project Planning	Andrew (PM)	80 hrs	Subsidiary management plans; Scope, Schedule, Cost baselines; Risk Register	PM Plan approved by Sponsor; baselines locked.
1.1.3	Execution & Control	Andrew (PM)	200 hrs	Weekly status reports; Change Log; Issue Log; updated Risk Register	Reports delivered weekly through Go-Live; no open Sev-1 issues at launch.
1.1.4	Project Closeout	Andrew (PM)	40 hrs	Lessons Learned; Formal Acceptance form; archived project records	Sponsor signs Formal Acceptance; lessons filed in OPA.
1.2 Requirements & Design					
1.2.1	Requirements Elicitation	Andrew (PM)	60 hrs	Interview notes; focus group output; questionnaire responses	≥ 90% of identified stakeholders consulted; raw data archived.
1.2.2	Requirements Documentation & RTM	Andrew (PM)	40 hrs	Requirements Documentation; Requirements Traceability Matrix	All Must/Should reqs have acceptance criteria and verification method.
1.2.3	Information Architecture	Bill (UX)	50 hrs	Sitemap; user flows; wireframes for top 10 templates	Sponsor and Marketing Lead sign off on IA.
1.2.4	Visual / Brand Design	Bill (UX)	120 hrs	Brand system; high-fidelity mockups; component library	Mary (CEO) personally signs off on brand fit.
1.2.5	Design Approval	Andrew (PM)	16 hrs	Approved design package; signed approval record	Sponsor signature on final design package.
1.3 Content Development					
1.3.1	Content Strategy	Christine	30 hrs	Content strategy doc; voice and tone guide; editorial calendar	Marketing Lead approves strategy.
1.3.2	Page Copywriting	Christine	100 hrs	Final copy for ~25 marketing pages (home, services, about, contact)	Marketing Lead and Legal review and approve all copy.
1.3.3	Case Study Production	Christine	80 hrs	≥ 20 case studies with consistent format	Each case study client-cleared (anonymized where required).
1.3.4	Consultant Bio Collection	Christine	60 hrs	Bios for ≥ 500 consultants in directory format	≥ 95% of active consultants represented; bios edited for consistency.
1.3.5	Blog Seed Content	Christine	40 hrs	≥ 10 thought-leadership articles ready to publish	Marketing Lead approves; SEO keywords mapped.
1.3.6	Imagery & Photography	Bill (UX)	40 hrs	Licensed image library; consultant headshots where available	All images licensed; alt-text drafted for accessibility.
1.3.7	Legal Pages	Andrew (PM)	16 hrs	Privacy Policy, Cookie Policy, Terms of Use	Legal/Compliance sign-off on all three pages.
1.4 Build & Integration					
1.4.1	Environment Setup	Bob (Dev)	40 hrs	Dev, staging, and production environments; CI/CD pipeline	All three environments deployable; CI build passes.

Code	Work Package	Owner	Effort	Key Deliverable	Acceptance Criteria
1.4.2	CMS Configuration	Bob (Dev)	60 hrs	Configured CMS with content types, roles, and editor workflow	Marketing can author and publish a sample page end-to-end.
1.4.3	Frontend Development	Bob (Dev)	180 hrs	Built page templates and components per design system	Frontend matches approved designs across responsive breakpoints.
1.4.4	Backend / API Development	Bob (Dev)	120 hrs	Form handling; consultant directory search API; admin endpoints	All endpoints documented; integration tests pass.
1.4.5	CRM Integration	Bob (Dev)	60 hrs	Form-to-CRM connector with logging and retry; field mapping	100% of test submissions reach CRM in < 5 minutes.
1.4.6	Search & Analytics	Bob (Dev)	40 hrs	Site search; Google Analytics & tag manager configured; dashboards	Analytics dashboard validated by Marketing Lead.
1.5 Test & Quality Assurance					
1.5.1	Test Planning	Andrew (PM)	20 hrs	Test plan; test cases mapped to requirements via RTM	Test plan reviewed by team; coverage ≥ 95% of Must/Should requirements.
1.5.2	Functional Testing	Bob (Dev)	60 hrs	Test execution log; defect list	100% of Must-priority test cases executed; no open Sev-1 defects.
1.5.3	Performance Testing	Bob (Dev)	30 hrs	Performance test report (Lighthouse / WebPageTest)	75th-percentile LCP < 2.5s on top 10 pages.
1.5.4	Accessibility Audit	Bill (UX)	40 hrs	Third-party WCAG 2.1 AA audit report	Zero Severity-1 accessibility findings.
1.5.5	User Acceptance Testing	Andrew (PM)	40 hrs	UAT execution log; sign-off forms	Sponsor and Marketing Lead sign off; no Sev-1 or Sev-2 defects open.
1.5.6	Defect Resolution	Bob (Dev)	60 hrs	Closed defects; regression test results	All Sev-1 / Sev-2 defects closed and re-tested before launch.
1.6 Launch & Transition					
1.6.1	Pre-Launch Communications	Christine	16 hrs	Internal announcement; external press and social assets	Marketing Lead approves communications plan.
1.6.2	Content Migration	Christine	40 hrs	Migrated case studies and selected blog content from legacy site	100% of in-scope content migrated and QA-verified.
1.6.3	Production Cutover	Bob (Dev)	24 hrs	DNS updated; SSL active; production deployment completed	Site live on marysconsulting.com with no downtime errors during cutover window.
1.6.4	Post-Launch Hypercare	Bob (Dev)	60 hrs	2-week active monitoring; rapid-response fixes	All Sev-1 issues resolved in < 4 hours during hypercare.
1.6.5	Operations Handoff	Andrew (PM)	20 hrs	Runbooks; monitoring config; signed handoff document	IT/Hosting Operations signs handoff form.
1.6.6	CMS Training	Christine	16 hrs	4-hour training session held; quick-reference guide	Marketing team can independently publish a page after training.

Summary continues on detailed entries

WBS DICTIONARY – ENTRY 1 OF 3

Work Package Name:	Project Planning	**Code of Account:**	1.1.2

Description of Work:	Develop the integrated Project Management Plan, subsidiary management plans, and the Scope, Schedule, and Cost baselines for the website project.
Responsible Party:	Andrew (PM)
Assumptions & Constraints:	Sponsor turnaround on plan review ≤ 5 business days.

Milestones & Due Dates

#	Milestone	Due Date
1	Charter approved (input received)	May 5, 2026
2	Subsidiary plans drafted	May 25, 2026
3	Baselines approved by Sponsor	Jun 15, 2026

Resources & Cost Estimate

Activity / Resource	Hours / Units	Rate ($/hr)	Cost ($)
Project Manager	80	75	$6,000
Subject-matter expert (Marketing)	8	65	$520
Subject-matter expert (Legal)	4	90	$360
Total			**$6,880**

Quality Requirements:	PMI / PMBOK 8 alignment. All baselines subject to Integrated Change Control after approval.
Acceptance Criteria:	Sponsor (Mary) signs Project Management Plan; all subsidiary plans complete; baselines locked.
Technical Information:	MS Project for schedule; Excel for cost; company SharePoint for plan storage.
Agreement Information:	No external contracts at this stage.

WBS DICTIONARY – ENTRY 2 OF 3

Work Package Name:	Frontend Development	**Code of Account:**	1.4.3

Description of Work:	Build the website's user interface including all page templates and reusable components in line with the approved design system. Implement responsive behavior across desktop, tablet, and mobile breakpoints.
Responsible Party:	Bob (Web Developer / Tech Lead)
Assumptions & Constraints:	Design system finalized before this package starts; CMS environment available.

Milestones & Due Dates

#	Milestone	Due Date
1	Component library complete	Aug 10, 2026
2	All page templates built	Sep 5, 2026
3	Frontend handed to QA	Sep 15, 2026

Resources & Cost Estimate

Activity / Resource	Hours / Units	Rate ($/hr)	Cost ($)
Lead Developer (Bob)	120	95	$11,400
Frontend contractor	60	80	$4,800
Image / icon assets (license)	1	—	$1,200
Total			**$17,400**

Quality Requirements:	Code adheres to firm's frontend coding standards; passes ESLint & accessibility linter; ≥ 80% unit-test coverage on components.
Acceptance Criteria:	Frontend matches approved designs; responsive at 320px, 768px, 1280px; Lighthouse Performance ≥ 90 on top 10 pages.
Technical Information:	Stack: HeadlessCMS + React/Next.js + Tailwind (per firm's approved tech list). Hosted in approved cloud provider.
Agreement Information:	Contractor SOW for frontend support, $4,800 fixed.

WBS DICTIONARY – ENTRY 3 OF 3

Work Package Name:	Production Cutover	**Code of Account:**	1.6.3

Description of Work:	Execute the Go-Live cutover: deploy final build to production, update DNS to point marysconsulting.com to the new infrastructure, verify SSL, and validate site availability.
Responsible Party:	Bob (Web Developer / Tech Lead)
Assumptions & Constraints:	All UAT defects resolved before cutover; comms plan executed (stakeholders notified).

Milestones & Due Dates

#	Milestone	Due Date
1	Cutover plan approved	Oct 25, 2026
2	DNS updated	Nov 7, 2026
3	Go-Live confirmed	Nov 7, 2026

Resources & Cost Estimate

Activity / Resource	Hours / Units	Rate ($/hr)	Cost ($)
Lead Developer (Bob)	16	95	$1,520
IT / Hosting Operations support	8	110	$880
Total			**$2,400**

Quality Requirements:	Zero-error cutover window; HTTPS enforced; Core Web Vitals within target on top 10 pages immediately after cutover.
Acceptance Criteria:	Site live on marysconsulting.com; SSL validated; smoke tests pass; rollback plan validated and documented.
Technical Information:	DNS managed via firm's registrar; cutover runbook in SharePoint.
Agreement Information:	Hosting vendor SLA in effect from cutover.