WORK BREAKDOWN STRUCTURE

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 10, 2026



WORK BREAKDOWN STRUCTURE – NUMBERED LIST

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 10, 2026

1.1 Project Management

1.1.1 Project Initiation

1.1.2 Project Planning

1.1.3 Execution & Control

1.1.4 Project Closeout

1.2 Requirements & Design

1.2.1 Requirements Elicitation

1.2.2 Requirements Documentation & RTM

1.2.3 Information Architecture

1.2.4 Visual / Brand Design

1.2.5 Design Approval

1.3 Content Development

1.3.1 Content Strategy

1.3.2 Page Copywriting

1.3.3 Case Study Production

1.3.4 Consultant Bio Collection

1.3.5 Blog Seed Content

1.3.6 Imagery & Photography

1.3.7 Legal Pages

1.4 Build & Integration

1.4.1 Environment Setup

1.4.2 CMS Configuration

1.4.3 Frontend Development

1.4.4 Backend / API Development

1.4.5 CRM Integration

1.4.6 Search & Analytics

1.5 Test & Quality Assurance

1.5.1 Test Planning

1.5.2 Functional Testing

1.5.3 Performance Testing

1.5.4 Accessibility Audit

1.5.5 User Acceptance Testing

1.5.6 Defect Resolution

1.6 Launch & Transition

1.6.1 Pre-Launch Communications

1.6.2 Content Migration

1.6.3 Production Cutover

1.6.4 Post-Launch Hypercare

1.6.5 Operations Handoff

1.6.6 CMS Training