ACTIVITY COST ESTIMATES

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 14, 2026

WBS	ID	Resource	Labor Costs	Physical Costs	Estimate Method	Range	Confidence
1.1.1	A001	Andrew (PM)	$1,300	—	Analogous	±20%	Medium
1.1.1	A002	Andrew (PM)	$1,040	—	Analogous	±20%	Medium
1.1.2	A003	Andrew (PM)	$3,900	—	Analogous	±20%	Medium
1.1.2	A004	Andrew (PM)	$1,300	—	Analogous	±20%	Medium
1.1.4	A005	Andrew (PM)	$2,600	—	Analogous	±20%	Medium
1.2.1	A006	Andrew (PM)	$1,950	—	Parametric	±10%	High
1.2.1	A007	Andrew (PM)	$1,040	—	Analogous	±20%	Medium
1.2.1	A008	Christine	$600	—	Parametric	±10%	High
1.2.2	A009	Andrew (PM)	$2,600	—	Three-point	±15%	Medium
1.2.3	A010	Bill (UX)	$3,250	—	Three-point	±15%	Medium
1.2.4	A011	Bill (UX)	$7,800	$400 Design tools / fonts license	Three-point	±15%	Medium
1.2.5	A012	Mary (Sponsor)	$0	—	Analogous	±20%	Medium
1.3.1	A013	Christine	$1,500	—	Analogous	±20%	Medium
1.3.2	A014	Christine	$5,000	—	Parametric	±10%	High
1.3.3	A015	Christine	$4,000	$500 Client clearance / legal review fee	Three-point	±15%	Medium
1.3.4	A016	Christine	$3,000	—	Parametric	±10%	High
1.3.5	A017	Christine	$2,000	—	Parametric	±10%	High
1.3.6	A018	Bill (UX)	$2,600	$2,200 Stock imagery + photographer fees	Analogous	±20%	Medium
1.3.7	A019	Andrew (PM)	$1,040	—	Analogous	±20%	Medium
1.3.2	A020	Andrew (PM)	$1,560	—	Analogous	±20%	Medium
1.4.1	A021	Bob (Dev)	$2,880	$800 Cloud env. setup / dev tooling	Analogous	±20%	Medium
1.4.2	A022	Bob (Dev)	$4,320	$3,000 CMS license (annual)	Three-point	±15%	Medium
1.4.3	A023	Bob (Dev)	$5,760	—	Three-point	±15%	Medium
1.4.3	A024	Bob (Dev)	$7,200	$2,500 Frontend contractor SOW	Three-point	±15%	Medium
1.4.4	A025	Bob (Dev)	$8,640	—	Three-point	±15%	Medium
1.4.5	A026	Bob (Dev)	$4,320	—	Three-point	±15%	Medium

WBS	ID	Resource	Labor Costs	Physical Costs	Estimate Method	Range	Confidence
1.4.6	A027	Bob (Dev)	$2,880	$400 Analytics tooling	Analogous	±20%	Medium
1.5.1	A028	Andrew (PM)	$1,300	—	Analogous	±20%	Medium
1.5.2	A029	Bob (Dev)	$4,320	—	Three-point	±15%	Medium
1.5.3	A030	Bob (Dev)	$2,160	—	Analogous	±20%	Medium
1.5.4	A031	Bill (UX)	$2,600	$4,000 Third-party WCAG audit fee	Analogous	±20%	Medium
1.5.6	A032	Bob (Dev)	$4,320	—	Three-point	±15%	Medium
1.5.5	A033	Andrew (PM)	$2,600	—	Three-point	±15%	Medium
1.5.5	A034	Mary (Sponsor)	$0	—	Analogous	±20%	Medium
1.6.1	A035	Christine	$800	—	Analogous	±20%	Medium
1.6.2	A036	Christine	$2,000	—	Parametric	±10%	High
1.6.1	A037	Christine	$400	—	Analogous	±20%	Medium
1.6.3	A038	Bob (Dev)	$1,152	$1,200 Hosting Q4 / SSL / CDN	Analogous	±20%	Medium
1.6.4	A039	Bob (Dev)	$4,320	$800 Hypercare on-call coverage	Analogous	±20%	Medium
1.6.6	A040	Christine	$800	—	Analogous	±20%	Medium
1.6.5	A045	Andrew (PM)	$1,300	—	Analogous	±20%	Medium
Subtotal			**$112,152**	**$15,800**			**$127,952**
Contingency Reserve					Reserve analysis	10%	**$15,000**
Cost Baseline							**$142,952**
Management Reserve (sponsor-held)					Held outside cost baseline		**$7,500**
Total Funding Required							**$150,452**

Range and confidence reflect the estimating method used. See the Basis of Estimates document for the detailed estimating approach for each activity.