RESOURCE BREAKDOWN STRUCTURE

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 18, 2026

Hierarchical decomposition of all project resources by category. Used for resource planning, allocation, and tracking.

1.1 People

1.1.1 Project Manager

1.1.1.1 Senior PM (1)

1.1.2 Web Developer / Tech Lead

1.1.2.1 Senior Developer (1) – Bob

1.1.2.2 Mid Frontend Contractor (1) – vendor

1.1.3 UX / Visual Designer

1.1.3.1 Senior Designer (1) – Bill

1.1.4 Content Strategist

1.1.4.1 Mid Content Strategist (1) – Christine

1.1.5 Stakeholder / SME Time

1.1.5.1 Sponsor (Mary) – ~3% time

1.1.5.2 Marketing Lead – ~5% time

1.1.5.3 Sales Lead – ~3% time

1.1.5.4 Legal / Compliance – ~10 hrs total

1.1.5.5 IT / Hosting Operations – ~16 hrs total

1.2 Equipment / Infrastructure

1.2.1 Cloud Hosting Environments

1.2.1.1 Development environment (1)

1.2.1.2 Staging environment (1)

1.2.1.3 Production environment (1)

1.2.2 CI/CD Pipeline Access (firm-standard)

1.2.3 Analytics & Monitoring Stack

1.2.3.1 Google Analytics 4 (free tier)

1.2.3.2 Google Tag Manager (free tier)

1.2.3.3 Uptime monitoring (firm-standard)

1.3 Materials / Digital Assets

1.3.1 Imagery

1.3.1.1 Stock images (~50, royalty-free)

1.3.1.2 Consultant headshots (1-day shoot)

1.3.2 Brand Assets

1.3.2.1 Brand fonts (commercial license)

1.3.2.2 Logo files (existing firm assets)

1.4 Supplies / Services / Software

1.4.1 CMS License (annual, 5 seats)

1.4.2 WCAG 2.1 AA Audit (3rd-party service, 1 cycle)

1.4.3 Design Tools (Figma / Adobe – existing seats)

1.4.4 Project Management Tools (MS Project – existing)

1.4.5 SSL Certificate / CDN (annual)

1.5 Locations / Facilities

1.5.1 Firm Office (hybrid – 1 day/week in-person)

1.5.2 Meeting Rooms (booked as needed)

1.5.3 Executive Boardroom (sponsor reviews)