RESOURCE REQUIREMENTS

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	May 18, 2026

ID	Resource	Quantity	Assumptions	Comments
R-01	Project Manager (Andrew)	1 person, 50% allocation	Available throughout project; backup arranged for vacation.	PM is also a stakeholder for the firm.
R-02	Web Developer / Tech Lead (Bob)	1 person, 75% during build, 25% otherwise	Senior-level skill; full-stack capability assumed.	Critical-path resource; vacation scheduled outside Aug–Oct.
R-03	UX / Visual Designer (Bill)	1 person, 75% during design, 25% otherwise	Senior-level skill; familiar with WCAG 2.1 AA.	Heaviest load Jul–Aug for brand/visual design.
R-04	Content Strategist (Christine)	1 person, 60% throughout	Mid-level skill; firm voice and tone familiarity.	Long tail of content production Jul–Sep.
R-05	Frontend Contractor	1 vendor, ~60 hours	Available via firm's approved supplier list; Net 30 payment.	Supplements Bob during build phase.
R-06	Marketing Lead (SME, internal)	1 person, ~5% time	Available for design reviews and content approvals.	Functional manager; not under PM authority.
R-07	Sponsor (Mary)	1 person, ~3% time	Available for milestone reviews and brand sign-off.	Decision-maker only; not chargeable to project.
R-08	Legal / Compliance reviewer	1 person, ~10 hours total	Available for privacy, accessibility, vendor contract review.	On-call resource; flat-rate internal cost.
R-09	Cloud hosting environments	3 (dev, staging, prod)	Firm-approved provider; standard tier sufficient.	Provisioned in week 1 of build phase.
R-10	CMS license	1 group (5 editor seats)	Annual license; 5 seats covers Marketing team + admins.	License extends 12 months from go-live.
R-11	CI/CD pipeline access	1 project (firm-standard)	Existing firm tooling; no new license needed.	Bob configures pipeline for this project.
R-12	Analytics & tag manager	1 setup (Google Analytics + GTM)	Free tier sufficient for traffic levels.	Marketing Lead approves dashboard design.
R-13	Stock imagery library	~50 images	Royalty-free, commercial license; budget $2,200.	Bill curates; alt-text drafted for accessibility.
R-14	Photography session	1 day	External photographer; consultant headshots.	Subset of consultants only — not all 500.
R-15	WCAG 2.1 AA audit (3rd party)	1 audit cycle	Accredited firm; budget $4,000.	Awarded via competitive bid; 3 quotes obtained.
R-16	Design tools / fonts license	Existing firm seats + $400 fonts	Bill uses existing Figma/Adobe access.	Specialty fonts purchased for brand.
R-17	Office workspace (hybrid)	1 day/week in-person during build	Existing firm offices; no new facility needed.	Encouraged for design/dev hand-offs.

ID	Resource	Quantity	Assumptions	Comments
R-18	Meeting rooms	Booked as needed	Existing firm bookings via standard system.	Sponsor-review sessions need executive boardroom.