BENEFITS MANAGEMENT PLAN

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	April 25, 2026

Target Benefits

The new website is expected to deliver the following benefits during and after the first year of operation:
- Increase qualified inbound leads by 25% within 12 months of launch
- Reduce marketing's content-update cycle time from ~10 days to <1 day
- Improve brand perception scores in Fortune 500 buyer surveys
- Increase mobile-conversion rate by 50% vs. current site
- Achieve WCAG 2.1 AA compliance, mitigating accessibility risk

Strategic Alignment

Directly supports the FY2026 strategic objective of growing Fortune 500 client revenue and modernizing the firm's digital presence. Reinforces the brand-refresh initiative led by the CEO.

Benefits Realization Timeframe

Benefit	Realized From	Sustained Through
Faster content updates	Launch + 1 month	Ongoing operations
Increased qualified leads	Launch + 3 months	First 12 months and beyond
Improved brand perception	Launch + 6 months	Ongoing
Mobile conversion lift	Launch + 2 months	Ongoing
Accessibility compliance	At launch	Maintained via governance

Benefits Owner & Metrics

Benefit	Metric	Baseline	Target	Owner
Qualified leads	MQLs / month from website	~40	≥ 50 (+25%)	Marketing Lead
Content cycle time	Days from request to publish	~10 days	< 1 day	Marketing Lead
Brand perception	Survey score (1–10) from F500 buyers	6.2	≥ 7.5	CEO / Marketing
Mobile conversion	Mobile lead-form completion rate	1.2%	≥ 1.8%	Marketing Lead
Accessibility	WCAG 2.1 audit pass	Fail	AA pass	Bill (UX)

Assumptions

- Marketing will execute SEO and content campaigns to drive traffic
- CRM remains the system of record for leads
- No major change in the firm's service offerings during the 12-month measurement window

Risks to Benefits Realization

• Slow content contribution from consultants delays SEO ramp-up
• Underinvestment in post-launch marketing campaigns
• Loss of the benefits owner role due to organizational change

Benefits Review & Governance

Project Sponsor (Mary) and Marketing Lead will review benefit metrics quarterly for the first 12 months following launch. The Project Manager (Andrew) is responsible for establishing baselines and handing off measurement to the Marketing Lead at project closure.