PROJECT CHARTER

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	May 5, 2026
Project Sponsor:	Mary (CEO)	**Project Manager:**	Andrew
Project Customer:	Mary's Consulting (internal) and Fortune 500 prospective clients (external)		

Project Purpose:

Replace the existing Mary's Consulting marketing presence with a new, modern company website that reflects the firm's global scale (500+ consultants), positions the brand to Fortune 500 buyers, and generates qualified leads for the project-management consulting practice.

High-Level Project Description:

Design, develop, and launch a public-facing website (marysconsulting.com) with an updated brand identity, a service catalog covering project management consulting, a consultant directory, case studies featuring Fortune 500 engagements, a thought-leadership blog, and a 'Contact / Request for Proposal' lead-capture flow. The site will be responsive, WCAG 2.1 AA accessible, and integrated with the company CRM.

Project Boundaries:

IN SCOPE: Public marketing site, CMS, contact/RFP form, blog, case study pages, hosting set-up, basic SEO, analytics. OUT OF SCOPE: Internal consultant portal, client project workspaces, billing or time-tracking systems, paid advertising campaigns.

Key Deliverables:

1. Approved brand/visual design system 2. Information architecture and wireframes 3. Content (copy, imagery, case studies) 4. Fully developed CMS-driven website 5. Integrated lead-capture / CRM connection 6. Hosting, DNS, and SSL configuration 7. Production launch and post-launch support transition

High-Level Requirements:

- Responsive across desktop, tablet, and mobile
- WCAG 2.1 AA accessibility compliance
- Page load < 3 seconds on standard broadband
- Editable by non-technical staff via a CMS
- Integration with existing CRM for lead routing
- Brand-aligned design suitable for Fortune 500 audiences

Overall Project Risk:

MEDIUM – Primary risk areas include content readiness from consultants, alignment on brand direction with the CEO/sponsor, and CRM integration complexity. Schedule risk is moderate; budget risk is low.

PROJECT CHARTER

Project Objectives & Success Criteria

Project Objectives	Success Criteria
Scope: Deliver a new public website covering marketing, services, case studies, blog, and lead capture.	All key deliverables accepted by the sponsor; site passes UAT with no Severity-1 defects.
Time: Complete launch within approximately 6 months of charter approval.	Production launch on or before the agreed Go-Live milestone date in the schedule baseline.
Cost: Deliver within the approved budget of $150,000 USD.	Final cost variance within ±10% of approved budget; no unapproved cost overruns.
Other (Quality): Meet brand, performance, and accessibility standards.	Site achieves WCAG 2.1 AA, <3s load, and CEO sign-off on brand fit.

Summary Milestones

Milestone	Due Date
Project charter approved	May 2026
Requirements & design approved	Jul 2026
Development complete (alpha)	Sep 2026
UAT complete & content loaded	Oct 2026
Production launch (Go-Live)	Nov 2026
Project closeout	Dec 2026

PROJECT CHARTER

Pre-approved Financial Resources:	$150,000 USD total budget, funded from Mary's Consulting marketing and operations capital budget for FY2026.

Stakeholders

Stakeholder	Role
Mary	Project Sponsor / CEO – approves charter, budget, brand direction
Andrew	Project Manager – overall planning, execution, reporting
Bob	Team Member – Web Developer / Technical lead
Bill	Team Member – UX / Visual Designer
Christine	Team Member – Content Strategist / Copywriter
Marketing Lead	Internal stakeholder – brand alignment and lead-flow requirements
Consultant community (500+)	Content contributors – bios, case studies, thought leadership
Fortune 500 prospects	End users / target audience of the website

Project Exit Criteria:
Website is live in production, all key deliverables formally accepted by the sponsor, lessons learned and project closeout documents archived, and operations / hosting handed off to the ongoing support owner.

Project Manager Authority Level

Staffing Decisions:	PM may select and direct the assigned core team (Bob, Bill, Christine) and engage approved external vendors within budget.
Budget Management & Variance:	PM may approve expenditures up to $5,000 per item and reallocate up to 10% within budget categories. Anything beyond requires sponsor approval.

PROJECT CHARTER

Technical Decisions:	PM, in consultation with Bob (Tech Lead), has authority on technology stack, CMS selection, and architectural decisions consistent with IT standards.
Conflict Resolution:	Issues are first addressed by the PM. Unresolved issues are escalated to the Project Sponsor (Mary) for final decision.
Sponsor Authority:	Mary has final approval authority on charter, budget changes > threshold, brand direction, and project closure.

Approvals

Project Manager Signature	**Sponsor or Originator Signature**
_____	_____
Project Manager Name	**Sponsor or Originator Name**
Andrew	Mary
Date	**Date**
May 5, 2026	May 5, 2026