INDIVIDUAL PERFORMANCE ASSESSMENT

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	Dec 18, 2026

Team Member:	Bob	**Role:**	Web Developer / Tech Lead
Period Covered:	May 8 – Dec 29, 2026	**Assessed By:**	Andrew (PM)

Overall Rating:	**[X] Exceeds Expectations** [ ] **Meets Expectations** [ ] **Needs Improvement**

Performance Summary

Bob delivered the technical backbone of the project with consistent quality and professionalism. Made two pivotal decisions early — building accessibility linting into CI (LL-005) and enforcing performance budgets in CI (LL-011) — that paid back enormously throughout the project. Handled the CRM API discovery (I-006) calmly, designed a credible workaround in 2 days, and recovered most of the schedule slip. Production cutover Nov 24 was completely uneventful — a high compliment for an engineer.

Key Contributions

- Architected and built the production website (Next.js + headless CMS + cloud hosting).
- Established CI quality gates that prevented ~20 expected accessibility findings.
- Designed and validated CRM API workaround in 2 days.
- Owned production cutover and 14-day hypercare without incident.

Demonstrated Strengths

- Strong technical judgment — consistently chose approaches that paid back later (CI quality gates, performance budgets).
- Excellent under pressure — kept calm during the CRM API discovery and led the team through it.
- Clear communication with non-technical stakeholders — translated technical constraints for Mary and Marketing Lead well.
- Mentoring — voluntarily paired with Bill on accessibility implementation when Bill had questions.

Growth Areas / Development Recommendations

- Estimation accuracy on complex/novel work — underestimated A024 directory template complexity (LL-012). Recommend more aggressive use of analogous estimating from prior comparable work.
- Earlier stakeholder engagement — engaged the CRM vendor mid-build rather than at planning. Aligns with LL-006.

Recommendation for Future Assignments

Strongly recommend for Tech Lead role on the next major firm digital initiative. Bob is now firm-recognized as a senior IC capable of leading projects of this scope. Eligible for the $1,200 portion of the project completion bonus.