TEAM PERFORMANCE ASSESSMENT

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	Dec 18, 2026

Technical Performance

Scope	[ ] Exceeds Expectations **[X]** Meets Expectations [ ] Needs Improvement
Comments:	Team delivered all in-scope deliverables and absorbed two approved scope additions (CR-007 Press / Media; CR-008 LinkedIn icons) without quality compromise. Two page templates deliberately deferred to Phase 2 as a schedule trade-off. **Note:** 'Meets' rather than 'Exceeds' because the deferral, while well-managed, represents a small reduction from the original baseline scope.
Quality	**[X]** Exceeds Expectations [ ] Meets Expectations [ ] Needs Improvement
Comments:	Outstanding quality outcome: 0 Sev-1/Sev-2 defects at launch, WCAG 2.1 AA passed cleanly, Core Web Vitals all green, 99.97% uptime through hypercare. The team's decision to build accessibility linting and performance budgets into CI from day one (LL-005, LL-011) is the strongest 'build quality in' demonstration this PM has seen.
Schedule	[ ] Exceeds Expectations **[X]** Meets Expectations [ ] Needs Improvement
Comments:	Production Go-Live met on Nov 24, 2026 as planned. Team absorbed mid-project schedule pressure from CRM API discovery (I-006) by recovering through Phase 2 deferrals and parallel work. Schedule slack reduced from 7 to 2 days at peak stress but never breached.
Cost	[ ] Exceeds Expectations **[X]** Meets Expectations [ ] Needs Improvement
Comments:	Final cost $148,720 vs. BAC $142,952 (+4.0%). Within $15K contingency reserve; $9,232 unused contingency returned to firm; $7,500 management reserve untouched. Cost overrun driven primarily by approved scope additions (CR-007), not by team performance issues.

TEAM PERFORMANCE ASSESSMENT

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	Dec 18, 2026

Interpersonal Competency

Communication	**[X]** Exceeds Expectations [ ] Meets Expectations [ ] Needs Improvement
Comments:	Daily standups consistently focused and brief; weekly status reports always on time and substantive. Team self-surfaced bad news early (e.g., bio shortfall, CRM API gap) rather than hiding it. Sponsor and Marketing Lead both commented positively on communication clarity at the closeout review.
Collaboration	**[X]** Exceeds Expectations [ ] Meets Expectations [ ] Needs Improvement
Comments:	Cross-functional pairing was the team's strongest trait. Examples: Bob and Bill paired on accessibility implementation; Christine and Marketing Lead partitioned the editorial review queue; Bill and Christine aligned imagery and content. The team operated as a single unit, not as individual contributors.
Conflict Management	[ ] Exceeds Expectations **[X]** Meets Expectations [ ] Needs Improvement
Comments:	Three notable conflicts during the project — none escalated to PM intervention. (1) Aug brand-color debate resolved through working session. (2) Sep scope debate (CR-007) handled through formal change process. (3) Oct review-queue debate resolved through restructured workflow. Team showed it can disagree productively.
Decision Making	[ ] Exceeds Expectations **[X]** Meets Expectations [ ] Needs Improvement
Comments:	Team-level decisions made by consensus where possible; PM tie-broke when needed (rare). Domain decisions (tech, design, content) appropriately delegated to domain owners. Decision Log consistently maintained — at closeout it had 14 tracked decisions with clear rationale.

TEAM PERFORMANCE ASSESSMENT

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	Dec 18, 2026

Team Morale	**[X]** Exceeds Expectations [ ] Meets Expectations [ ] Needs Improvement
Comments:	Morale stayed high throughout the project, including during the Sep stress period. Indicators: voluntary after-hours pairing on hard problems (positive sign, not negative — driven by interest, not pressure); no sick-day pattern emerging during the build phase; team attended sponsor's launch celebration voluntarily; 100% participation in retrospectives.

Areas for Development

Area	Approach	Actions
Single-point dependencies	The team has key-person risk in each domain (Bob/tech, Bill/design, Christine/content). Bill's August leave (I-001) exposed this but we worked around it.	1. Pair every key-person decision with documented rationale. 2. Cross-train on adjacent domains. 3. Identify backup contractors before next project.
Estimation on novel work	Three-point estimates were accurate on familiar work (LL-012) but underestimated novel/complex work (A024 directory templates).	1. Distinguish 'novel' vs. 'familiar' activities at planning. 2. Use rolling-wave or wider ranges for novel work. 3. Add explicit 'discovery time' before estimating novel work.
Earlier bottleneck escalation	The editorial review bottleneck (I-009) was visible 1–2 weeks before it surfaced. Earlier escalation would have meant earlier mitigation.	1. Add 'WIP and queue depth' to weekly standup agenda. 2. Weekly throughput-vs-demand check for each domain. 3. Empower team members to escalate without waiting for crisis.
Vendor technical discovery	The CRM API gap (I-006) cost ~5 days. A vendor technical-discovery call before estimating would have prevented it (LL-006).	1. Schedule vendor discovery calls BEFORE estimating any vendor-dependent work. 2. Add 'vendor risk' as a category in the planning checklist.