CHANGE REQUEST

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	Sep 16, 2026

Change Request ID:	CR-007	**Requestor:**	Mary (CEO / Sponsor)

Category

[X] Scope [ ] Quality **[X] Requirements** **[X] Cost** **[X] Schedule** [ ] Documents

Detailed Description of Proposed Change

Add a new **Press / Media** section to the website with two pages: (1) a Press Releases index showing the 10 most recent firm announcements; (2) a Media Mentions index showing where Mary's Consulting has been covered by external publications. Section to be linked from the main navigation.

Content: 5 press releases + 10 media mentions at launch. Functionality: filter by year, RSS feed, individual permalinks per item.

Justification for Proposed Change

Sponsor (Mary) reports increased media interest in Mary's Consulting following two recent Fortune 500 client wins covered in *Forbes* and *Wall Street Journal*. Marketing Lead believes a Press / Media section will (a) reinforce credibility with F500 prospects and (b) drive ~10% additional MQLs through earned-media SEO. Sponsor considers this high-priority for launch.

CHANGE REQUEST

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	Sep 16, 2026

Impacts of Change

Scope	[X] Increase [ ] Decrease [ ] Modify
Description:	Adds new Press / Media section (2 pages, ~15 content items at launch). Adds Press / Media to main navigation.
Quality	[ ] Increase [ ] Decrease [X] Modify
Description:	Press / Media section must meet same WCAG 2.1 AA standards as rest of site. No new quality issues expected.
Requirements	[X] Increase [ ] Decrease [ ] Modify
Description:	Adds new functional requirements: F-06 Press Release index with year filter and RSS; F-07 Media Mentions index. Will be added to RTM.
Cost	[X] Increase [ ] Decrease [ ] Modify
Description:	Estimated +$3,800: Bob 24 hrs × $72 = $1,728 (template work); Christine 30 hrs × $50 = $1,500 (content production); + $572 contingency. Drawn from $15,000 contingency reserve.
Schedule	[X] Increase [ ] Decrease [ ] Modify
Description:	Estimated +8 working days. Work-package 1.4.3 (Build Page Templates, A024) extended by 5 days; A014 (Page Copy) extended by 3 days. Reduces total schedule slack from 7 to 2 days; **Go-Live remains Nov 24, 2026**.
Stakeholder Impact	[ ] High risk [ ] Low risk **[X] Medium risk**
Description:	Marketing Lead and Christine welcome the change; may increase pressure on already-tight content-production timeline. Bob's frontend work scope expands within his existing allocation. Sponsor is the requestor — risk of priority escalation if not delivered.

Project Documents Affected
Will require update: Project Scope Statement, WBS & WBS Dictionary, Schedule (A014, A024), Cost Baseline, Requirements Documentation, RTM, Risk Register (residual schedule slack now lower).

CHANGE REQUEST

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	Sep 16, 2026

Comments

PM (Andrew) recommends Approve. Cost increase ($3,800) fits comfortably within the $15,000 contingency reserve, drawing it down to $11,200. Schedule impact reduces slack but does not affect Go-Live. Quality not compromised. Requested by the sponsor with strong business justification.

Bob (Tech Lead) has confirmed he can absorb the frontend work without affecting other build activities. Christine has confirmed the content can be produced if she begins immediately.

Marketing Lead reviewed and supports the change.

Disposition

[X] Approve [ ] Defer [ ] Reject

Justification (CCB / Sponsor)

Approved by Sponsor (Mary), Sep 16, 2026.

The Press / Media section directly supports our F500 credibility goal and we have working capital available. PM is authorized to execute the change and update the project baselines. Andrew to confirm with team and update Risk Register to reflect reduced schedule slack.

Approved By	Signature	Date
Mary (Sponsor)		Sep 16, 2026
Andrew (Project Manager)		Sep 16, 2026