ISSUE LOG

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	Updated Sep 14, 2026

ID	Type	Description	Pri.	Impact on Objectives	Owner	Status	Res. Date	Resolution	Comments
I-001	Resource	Bill (UX) had unexpected medical leave Aug 10–14. Brand-design work delayed.	**High**	Schedule (1-week slip risk)	Andrew (PM)	**Resolved**	Aug 17, 2026	Bill returned with overlapping work re-prioritized; no net schedule slip. Backup designer briefed in case of recurrence.	Cross-training added to action items.
I-002	Technical	Approved CMS provider's enterprise tier no longer offers 5-seat licensing — only 10-seat.	**Medium**	Cost (+$1,000)	Bob (Dev)	**Resolved**	Aug 22, 2026	Negotiated 5-seat legacy pricing for first year; 10-seat from year 2.	Year-2 cost flagged for budgeting.
I-003	Stakeholder	Marketing Lead requested earlier visibility into design mockups (before sponsor review).	**Low**	Stakeholder engagement only	Bill (UX)	**Resolved**	Aug 5, 2026	Bill added Marketing Lead to weekly design review meetings.	Improved alignment going forward.
I-004	Scope	Sales Lead asked whether the consultant directory could include LinkedIn links.	**Low**	Scope (small)	Andrew (PM)	**Resolved**	Aug 28, 2026	Added to Phase 2 backlog, not in scope for current launch. Sales Lead agreed.	Documented in Decision Log as out-of-scope.
I-005	Quality	Initial accessibility lint detected color-contrast issues on 3 components in the design system.	**High**	Quality (WCAG compliance)	Bill (UX)	**Resolved**	Sep 4, 2026	Bill updated brand colors; sponsor re-approved.	Linter now in CI to prevent recurrence.
I-006	Technical	CRM API does not expose 'industry vertical' field needed for lead routing per F-05.	**High**	Schedule (1-week slip on A025); Quality	Bob (Dev)	**In Progress**	—	Working with CRM vendor on field-mapping workaround. Fallback: collect vertical via form, store in CRM 'notes' field at launch.	Vendor call scheduled Sep 17.
I-007	Resource	Consultant bio submission rate at 38% vs. 60% target by Sep 12.	**Medium**	Scope (smaller directory at launch)	Christine	**In Progress**	—	Mary issued a second firm-wide reminder; tiered launch plan in place (top 50 at launch, remainder post-launch).	Trend monitored weekly.
I-008	External	Hosting vendor reported planned maintenance window on Nov 22 (2 days before Go-Live).	**High**	Schedule (Go-Live risk)	Bob (Dev)	**Escalated**	—	Escalated to vendor account team requesting either window deferral or guaranteed exit criteria. Awaiting response.	Escalated to Sponsor as a watchpoint.
I-009	Process	Editorial review queue building up — Christine bottlenecked.	**Medium**	Schedule (content track)	Christine	**In Progress**	—	Marketing Lead taking on review of marketing-tone copy; Christine focusing on case studies and bios.	Effective Sep 14.
I-010	Scope	Sponsor (Mary) requesting new Press / Media section for launch.	**High**	Scope, Cost, Schedule (per CR-007)	Andrew (PM)	**Open**	—	Change request CR-007 drafted; impact analysis complete; awaiting CCB disposition.	Disposition expected Sep 16.

Status legend: Open (just logged) · In Progress (actively being worked) · Resolved (closed with fix) · Escalated (raised to sponsor / external party for resolution)