WORK PERFORMANCE DATA

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	Sep 14, 2026 (Snapshot)

Raw observations and measurements collected during project execution. Reporting period: Sep 7–13, 2026 (Week 19 of project). Becomes input to Monitor & Control Project Work, where it is analyzed into Work Performance Information.

Schedule – Activity Status

ID	Activity	Planned Finish	Actual Finish	% Complete	Notes
A021	Set Up Dev/Staging/Prod Environments	Aug 14	Aug 13	100%	Complete (1 day early)
A022	Configure CMS	Aug 25	Aug 26	100%	Complete (1 day late)
A023	Build Component Library	Sep 11	Sep 11	100%	Complete (on time)
A024	Build Page Templates	Oct 2	—	35%	In progress; 4 of 12 templates complete
A025	Develop Backend APIs	Sep 30	—	60%	In progress; CRM endpoint blocked – see I-006
A011	Develop Visual / Brand Design	Aug 4	Aug 5	100%	Complete (1 day late)
A014	Write Marketing Page Copy	Sep 18	—	75%	In progress; on track
A015	Produce Case Studies	Sep 25	—	55%	In progress; 11 of 20 done
A016	Collect Consultant Bios	Sep 30	—	40%	Behind plan; bio response rate 38% (target 60%)

Cost – Actual Cost (AC) Through Sep 13

Cost Item	Planned (PV)	Actual (AC)	Variance
Internal labor (PM, Dev, UX, Content)	$66,200	$72,500	+$6,300
Frontend contractor (D-1 paid)	$800	$800	$0
Cloud / hosting (env. setup)	$800	$850	+$50
CMS license (annual)	$3,000	$3,000	$0
Stock imagery (partial)	$1,200	$1,150	-$50
TOTAL Actual Cost (AC) to date	**$72,000**	**$78,300**	**+$6,300**

Quality – Defect Counts (Cumulative)

Defect Status

Total defects logged this period: 14 (8 from Bob's component testing, 6 from Bill's design review)
Cumulative defects logged: 23
Defects resolved this period: 9
Defects open at end of period: 14
– Severity 1: 0 Severity 2: 3 Severity 3: 9 Severity 4: 2

Notable Events This Period

Events
• **Sep 8:** CRM API discovery revealed a missing "industry vertical" field. Logged as I-006; mitigation in progress. • **Sep 10:** Mary signed Sep design review early — 3 days ahead of plan. • **Sep 11:** Component library completed on schedule; demo to Marketing Lead positive. • **Sep 12:** Consultant bio response rate tracking below target. Triggered Risk R-05 mitigation actions. • **Sep 13:** Sponsor (Mary) requested new Press / Media section — change request CR-007 drafted. • **Sep 13:** No safety, security, or compliance events.

Note: This is raw data, not analysis. Variance calculations (CV, SV, CPI, SPI), forecasts (EAC, ETC, VAC), and trend analysis happen in the Monitor & Control Project Work process and appear in the weekly Project Status Report.