QUALITY MANAGEMENT PLAN

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 21, 2026

Quality Standards

The project will adhere to the following standards:

- **WCAG 2.1 Level AA** – Web Content Accessibility Guidelines.
- **Mary's Consulting Brand Standards** (internal) – voice, tone, and visual identity.
- **OWASP Top 10** – web application security best practices.
- **Core Web Vitals** (Google) – LCP, FID, CLS performance thresholds.
- **GDPR** – privacy and consent.
- **Firm SDLC and Code Review policy** (internal).

Quality Objectives

Objective	Metric / Specification – Measure
Accessibility – meet WCAG 2.1 AA on all pages	0 Severity-1 findings in third-party audit
Performance – fast page loads on all device types	75th-percentile LCP < 2.5s on 4G
Defect quality – release with no Sev-1/Sev-2 defects	0 Sev-1, 0 Sev-2 defects open at launch
Content quality – 100% reviewed and approved	100% of pages signed off by Marketing Lead

Quality Roles and Responsibilities

Role	Responsibility
Project Manager (Andrew)	Overall accountability for quality; chairs quality audits; reports quality status to sponsor.
Web Developer / Tech Lead (Bob)	Defect resolution; performance and security testing; code review enforcement.
UX Designer (Bill)	Accessibility compliance; design system quality; visual quality reviews.
Content Strategist (Christine)	Content quality; copy edit; consistency with brand voice; consultant-bio QA.

QUALITY MANAGEMENT PLAN

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 21, 2026

Deliverables and Processes Subject to Quality Review

Deliverables	Processes
• Information architecture / wireframes • Visual design / brand mockups • Page templates & component library • Marketing-page copy & case studies • Consultant directory • Backend APIs & CRM integration • Privacy / cookie / Terms-of-Use pages • Live website at marysconsulting.com	• Requirements elicitation & sign-off • Design review & approval • Code review (peer review on all PRs) • Editorial review of content • Defect logging & triage • Change-control process • UAT & sponsor acceptance • Production cutover & verification

Quality Management Approach

Build quality in — quality is designed in from the start, not inspected at the end. Concretely:

- Accessibility checks built into the component library (not deferred to post-build).
- Automated linting (a11y, performance, code style) on every pull request.
- Editorial review of content as it's written, not after.
- Pair on hard problems rather than review at the end.

Quality Audits conducted at each phase gate (Requirements, Design, Build, Test, Launch) using the firm's Quality Audit form. Findings logged and tracked to closure.

Quality Control Approach

Inspections: Code review on every PR; design review at component-library and template completion; content review at copy completion.
Testing: Automated unit and integration tests run in CI; manual functional tests per the Test Plan; performance and accessibility tests at A030/A031.
Defect Tracking: All defects logged in Jira with severity (Sev-1 to Sev-4) and triaged within 1 business day. Sev-1 / Sev-2 must be resolved before UAT.
Acceptance Criteria: Each deliverable has explicit acceptance criteria (in the RTM); sign-off by the named approver before the deliverable is marked complete.

Applicable Quality Procedures

Firm procedures applied: **QA-001** Code Review Policy; **QA-005** Defect Triage Procedure; **QA-010** Accessibility Review Checklist; **PMO-014** Earned Value Reporting; **SEC-003** OWASP Application Security Review.