QUALITY REPORT

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	Sep 30, 2026 (End of Sept.)

Reporting period: Sep 1–30, 2026. Output of Manage Quality. Used by the PM and Sponsor to make decisions about quality posture and corrective action.

Quality Status by Metric

ID	Metric	Current Measurement	Status
QM-01	Accessibility (WCAG 2.1 AA)	Pre-audit by Bill found 4 Sev-3 contrast issues, 0 Sev-1/2	On Track
QM-02	Performance – LCP	1.9s (75th-pct) on 4G	On Track
QM-03	Performance – CLS	0.04	On Track
QM-04	Defect density	0.6 Sev-1/Sev-2 defects per template	At Risk
QM-05	Defect resolution time	Sev-1: 1.5d avg; Sev-2: 4.2d avg	On Track
QM-06	Code review coverage	100% (47 PRs reviewed)	On Track
QM-07	Test coverage	62% on JS components	At Risk
QM-08	OWASP scan	1 medium finding (CSRF on form); 0 high/critical	On Track
QM-09	Content quality	78% of pages signed off so far	On Track
QM-10	Bio submission rate	44% (target 60% by Sep 25)	Off Track
QM-11	Cross-browser	Pending – will run after build complete (Oct)	Not Started
QM-12	Uptime (post-launch)	Not yet measurable	Not Started

Defect Summary (cumulative)

Total defects logged: 47
Resolved: 28
Open: 19 (0 Sev-1, 4 Sev-2, 13 Sev-3, 2 Sev-4)
Sev-1/2 trend: Decreasing — peaked at 8 in early September, now 4. Burn-down on track for UAT entry on Nov 10.
Defect categories: 38% UI/visual, 28% functional, 18% accessibility, 11% performance, 5% content.

Process Improvements & Recommendations

1. Bio submission (Off Track): Mary issued a second firm-wide nudge Sep 12. Recommend tiered launch (top 50 bios at launch, remainder Phase 2). Status: in progress; tracked as Issue I-007.
2. Test coverage (At Risk): Bob to dedicate 6 hours in Week 21 to write tests for the case-study and directory components — currently the lowest-covered.
3. Defect density (At Risk): Reflects scope-expansion from CR-007. PM accepts and continues to monitor; Sev-1/2 burn-down is healthy.
4. Lessons: Building a11y linting into CI from the start has paid off — only 4 Sev-3 contrast issues in pre-audit (vs. ~20 expected based on prior projects).

Quality Audit Findings (Sep 11 Phase Gate – Build Mid-Point)

Good practices: Component library reviewed and praised; CI quality gates working.
Improvements: Test coverage gaps; content-review queue bottleneck (now mitigated, see I-009).
Deficiencies: None Sev-1/2.
Audit form filed in /Quality/Audits/2026-09-11.pdf.