WORK PERFORMANCE INFORMATION – VARIANCE ANALYSIS

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	Sep 30, 2026

Analyzed performance information for the period ending September 30, 2026 (Week 21). Derived from Work Performance Data via Variance Analysis and Earned Value Analysis. Becomes input to status reports and change requests.

Schedule Variance

Planned Result	Actual Result	Variance
Build phase 75% complete by Sep 30. A024 (Page Templates) finishing Oct 2; A025 (Backend APIs) finishing Sep 30.	Build phase 71% complete. A024 forecast Oct 5 (3-day slip); A025 forecast Oct 2 (2-day slip due to CRM API workaround).	**SV = -$2,307 (-2.6%)** **SPI = 0.974** Schedule slip: 2–3 days on A024/A025

Root Cause (Schedule)

Two contributing causes: (1) CRM API discovery in early September revealed a missing 'industry vertical' field; building the workaround consumed ~5 days of Bob's capacity. (2) A024 page templates took longer than estimated for the case-study and directory templates, which had more complex layout logic than other templates. Three-point estimates underweighted the directory complexity.

Planned Response (Schedule)

1. Continue with planned recovery: A024 catching up via simpler launch scope (defer 2 templates to Phase 2); A025 CRM workaround validated.
2. Compress UAT preparation by 1 day if needed (A028 has 1-day slack).
3. Total project critical path remains on Nov 24 Go-Live; 2 days of slack remaining (down from 7).

Cost Variance

Planned Result	Actual Result	Variance
Cumulative spend $88,807 by Sep 30 per the S-curve. CPI ≥ 0.95 target.	Cumulative spend $93,500 by Sep 30. CR-007 ($3,800) approved Sep 16, drawn from contingency. Some CRM rework hours not originally budgeted.	**CV = -$7,000 (-7.6%)** **CPI = 0.925** **EAC = $154,520** (forecast)

Root Cause (Cost)

Approved scope expansion (CR-007 Press / Media section) added $3,800 — paid from contingency. Additional ~$3,200 in CRM workaround hours (Bob's labor not originally budgeted at this depth). Forecast EAC of $154,520 exceeds the $142,952 cost baseline by $11,568 — within available reserves ($15K contingency + $7.5K management reserve = $22.5K total) but requires sponsor visibility per the Financial Management Plan threshold (> ±10% or EAC > cap).

Planned Response (Cost)

1. Notify sponsor at next steering meeting (Sep 30) of EAC $154K vs. BAC $143K.
2. Continue drawing contingency for known scope (CR-007 already approved).
3. Tighten remaining-activity scope where possible (defer Phase 2 templates).
4. **Do not draw management reserve** — current trend recoverable within contingency.

WORK PERFORMANCE INFORMATION – EARNED VALUE ANALYSIS

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	Sep 30, 2026

Quality Variance

Planned Result	Actual Result	Variance
0 Sev-1/Sev-2 defects open at UAT; defect density < 0.5 per template; ≥ 80% test coverage.	0 Sev-1, 4 Sev-2 open at end-Sep. Defect density 0.6 per template. Test coverage at 62%.	Sev-1: **on track** Sev-2 / density: **at risk** Test coverage: **at risk**

Budget at Completion (BAC): $142,952

Overall Status: At Risk – cost overrun forecast recoverable within contingency; sponsor to be notified.

	Current Reporting Period (Sep 2026)	Current Period Cumulative	Past Period Cumulative (Aug 31, 2026)
Planned Value (PV)	**$22,327**	**$88,807**	**$66,480**
Earned Value (EV)	**$22,000**	**$86,500**	**$64,500**
Actual Cost (AC)	**$24,500**	**$93,500**	**$69,000**
Schedule Variance (SV)	**$-327**	**$-2,307**	**$-1,980**
Cost Variance (CV)	**$-2,500**	**$-7,000**	**$-4,500**
Schedule Performance Index (SPI)	**0.985**	**0.974**	**0.970**
Cost Performance Index (CPI)	**0.898**	**0.925**	**0.935**
Percent Planned	**—**	**62.1%**	**—**
Percent Earned	**—**	**60.5%**	**—**
Percent Spent	**—**	**65.4%**	**—**

Estimates at Completion (EAC)

Method	Formula	Value
EAC w/ CPI	**BAC ÷ CPI**	**$154,520**
EAC w/ CPI × SPI	**AC + (BAC – EV) ÷ (CPI × SPI)**	**$156,148**
To-Complete Performance Index (TCPI to BAC)	**(BAC – EV) ÷ (BAC – AC)**	**1.142**

Selected EAC, Justification, and Explanation

Selected EAC: $154,520 (EAC w/ CPI). The CPI-only formula is selected because the cost trend is the primary concern; schedule trend (SPI=0.974) is close to plan and recoverable. The CPI×SPI variant ($156,148) assumes both efficiencies persist, which over-states the risk given the schedule recovery plan in place. **TCPI to BAC = 1.142** means the team must perform at ~107% efficiency on remaining work to hit the original BAC — challenging but possible if the Phase 2 deferrals hold.