PROJECT STATUS REPORT

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	Sep 30, 2026

Project Manager:	Andrew	**Sponsor:**	Mary (CEO)

Executive Summary

Overall Status: AMBER (At Risk) – Schedule on critical path with 2 days of slack. Cost forecast EAC ($154,520) exceeds the cost baseline ($142,952) by $11,568; recoverable within contingency reserve. Quality strong on Sev-1 prevention; Sev-2 burn-down on track for UAT entry Nov 10. **Go-Live Nov 24, 2026 remains achievable.**

Accomplishments for This Reporting Period

1.	Component library (A023) completed on schedule.
2.	Sponsor design approval received early (Aug 5).
3.	CMS configured and editor seats allocated; Marketing team trained on the editor.
4.	11 of 20 case studies drafted and reviewed.
5.	Pre-accessibility audit passed with 0 Sev-1/Sev-2 findings (4 Sev-3 contrast issues fixed in CI).
6.	CR-007 Press / Media section approved and scope-incorporated.

Accomplishments Planned but Not Completed This Reporting Period

1.	A024 (Build Page Templates) – forecast 3-day slip to Oct 5; reduced launch scope (2 templates moved to Phase 2).
2.	A025 (Backend APIs) – forecast 2-day slip to Oct 2; CRM integration workaround in progress.
3.	A016 (Consultant Bios) – tracking 44% vs. 60% target; tiered launch plan engaged.
4.	Test coverage – at 62% vs. 70% target; allocated 6 hours in Week 21.

Root Cause of Variances

Schedule slip on A024/A025: CRM API gap discovered mid-build (logged as I-006); ~5 days of Bob's effort consumed in workaround.
Cost overrun: Driven by approved scope expansion (CR-007 Press / Media, $3,800) drawn from contingency, plus ~$3,200 of unbudgeted CRM rework labor.
Bio shortfall: Consultants are billable on client work; bios are personal, not project, priorities. R-05 risk now realized, not yet critical.

PROJECT STATUS REPORT

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	Sep 30, 2026

Impact to Upcoming Milestones or Project Due Date

M06 Build Complete: shifting from Oct 9 → Oct 12 (3-day slip, absorbed by Test phase buffer).
M07 Functional Testing Complete: remains Oct 22.
M08 Accessibility Audit Passed: remains Oct 9.
M09 UAT Sign-off: remains Nov 19.
M10 Production Go-Live: remains Nov 24.
Project closeout: remains Dec 29.
Schedule slack reduced from 7 to 2 days; further slip would impact Go-Live.

Planned Corrective or Preventive Action

1. Reduce launch scope on A024 — defer 2 of 12 templates to Phase 2 (already discussed with Marketing Lead).
2. Accelerate test prep — Andrew to draft test cases in parallel with build (originally sequential).
3. Tiered bio launch — top 50 consultants at launch, remainder added in batches in Phase 2.
4. Sponsor notification — escalate cost trend and EAC at Sep 30 steering meeting per the Financial Management Plan threshold.

Funds Spent This Reporting Period

September spend (AC): $24,500
September Planned Value (PV): $22,327
Period CV: $-2,500 (over budget for the period).
Period CPI: 0.898
Cumulative AC to date: $93,500 (65% of BAC).

Root Cause of Cost Variances

Same root causes apply this period: CR-007 cost draw + CRM workaround labor. No new cost drivers this period. Hosting, contractor, and license spend are on plan.

PROJECT STATUS REPORT

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	Sep 30, 2026

Impact to Overall Budget or Contingency Funds

Cost Baseline (BAC): $142,952
Forecast EAC: $154,520 (using CPI method)
Variance at Completion (VAC): $-11,568 (forecast overrun of $11,568)
Contingency drawn to date: $3,800 of $15,000 (CR-007). Remaining: $11,200.
Forecast remaining contingency need: ~$8,500 (covers projected EAC overrun within contingency).
Management reserve: $7,500 (untouched). Recommend remain available as backstop.

Planned Corrective or Preventive Action (Cost)

1. **No change request** at this time — current trend recoverable within approved contingency.
2. **Sponsor visibility:** Andrew presents EAC trend at Sep 30 steering; revisit at end of October after build phase complete.
3. **Trigger for change request:** If EAC exceeds cost baseline + 50% of contingency ($150,452) in October report, draft change request to draw management reserve.

Accomplishments Planned for Next Reporting Period (October 2026)

1.	Build complete (A024, A025, A026, A027) by Oct 12.
2.	Accessibility audit (A031) completed Oct 9; remediation (if any) Oct 12–16.
3.	Functional testing (A029) Oct 13–22; defect burn-down to 0 Sev-1/Sev-2 by Oct 28.
4.	Performance testing (A030) Oct 23–28.
5.	Defect resolution (A032) ongoing through Nov 9.

Costs Planned for Next Reporting Period

October Planned Value (PV): $20,733
Cumulative PV through Oct 31: $109,540 (76.6% of BAC)
Major October cost drivers: WCAG audit ($4,000), defect resolution labor (~$10K), testing labor (~$5K), continuing CMS / hosting / contractor.

PROJECT STATUS REPORT

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	Sep 30, 2026

New Risks Identified

Risk:
R-16 (new): Reduced schedule slack (2 days vs. original 7) limits ability to absorb further variance. **P=3 / I=4 / Score=12 (Med-High).** Mitigation: aggressive monitoring of all October critical-path activities; weekly slack reporting in PM status. Owner: Andrew (PM). **R-17 (new):** Hosting vendor maintenance window Nov 22 (Issue I-008 escalated). **P=3 / I=5 / Score=15 (High).** Mitigation: vendor account team engaged; rollback plan tested. Cutover may need to be moved to Nov 23 if vendor doesn't accommodate. Owner: Bob (Dev).

Issues

Issue:
I-006 (CRM API gap): Workaround implemented and tested; fallback also in place. Status: In Progress; expected close week of Oct 5. **I-007 (Bio submission rate):** 44% vs. 60% target. Mary's second nudge sent Sep 12; tiered launch plan in motion. Status: In Progress. **I-008 (Hosting maintenance window Nov 22):** Escalated to vendor account team. Status: Escalated. **I-010 (Press / Media scope):** Resolved via CR-007 approval. Status: Resolved.

Comments
What's working: Quality posture is strong — the early investment in CI accessibility linting and performance budgets is paying off; Sev-1 defect count is zero. **What needs attention:** Schedule slack is the tightest it has been; any further variance would directly impact Go-Live. Cost is controllable but needs sponsor visibility. **PM recommendation:** Continue per current plan; revisit at end-October with full build-phase actuals.