COMMUNICATIONS MANAGEMENT PLAN

Project Title: Mary's Consulting Corporate Website Redesign **Date Prepared: May 6, 2026**

Stakeholder	Information	Method	Timing or Frequency	Sender
Mary (CEO / Sponsor)	Project status, schedule & budget variance, key risks, milestone progress	Email + Executive briefing (video call)	Bi-weekly; ad hoc for escalations	Andrew (PM)
Project Team — Bob, Bill, Christine	Task assignments, daily progress, blockers, design decisions	Daily stand-up (video) + Slack channel	Daily (15 min stand-up)	Andrew (PM)
Project Team — Bob, Bill, Christine	Sprint review, retrospective, sprint planning	Video conference (Zoom)	Bi-weekly (end of each 2-week sprint)	Andrew (PM)
Consultant Community (500+ end users worldwide)	Launch updates, feature previews, training resources, go-live notice	Company-wide email newsletter + intranet post	Monthly during build; weekly leading up to launch	Andrew (PM) on behalf of Mary
Web Development Vendor	Requirements, design specs, change requests, acceptance criteria	Email + shared project management tool (Jira)	Weekly status; ad hoc for change requests	Andrew (PM)
All Stakeholders	Major milestone announcements, go-live communication, post-launch results	Formal email + town-hall meeting	At each milestone (Charter approval, Design sign-off, UAT, Launch)	Mary (Sponsor) / Andrew (PM)
Mary (CEO / Sponsor)	Formal Project Status Report (cost, schedule, scope, risk dashboard)	Written report (PDF) attached to email	Monthly	Andrew (PM)

Assumptions	Constraints
• All stakeholders have access to corporate email and the company Slack workspace. • Team members (Bob, Bill, Christine) are available during agreed core overlap hours despite being globally distributed. • English is the primary communication language for all project artifacts. • The web development vendor will follow Mary's Consulting communication protocols. • Mary will be available for monthly status reviews and milestone sign-offs.	• Time-zone differences across 500+ consultants worldwide limit synchronous communication windows. • Confidentiality requirements for Fortune 500 client data restrict what may be shared on the public-facing website. • Bandwidth limitations in some consultant regions may affect video conferencing quality. • Sponsor (Mary) availability is limited to scheduled meetings only. • Project budget caps the use of paid communication tools to existing licenses.

Glossary of Terms or Acronyms

PM – Project Manager | **CEO** – Chief Executive Officer | **UAT** – User Acceptance Testing | **MVP** – Minimum Viable Product
SoW – Statement of Work | **KPI** – Key Performance Indicator | **CMS** – Content Management System | **SEO** – Search Engine Optimization
RACI – Responsible, Accountable, Consulted, Informed | **RFP** – Request for Proposal | **SLA** – Service Level Agreement