FINANCIAL MANAGEMENT PLAN

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	May 13, 2026

Units of Measure

All financial figures are in **U.S. dollars (USD)**. Effort is measured in **person-hours**; durations in **working days**. Vendor invoices in foreign currency (if any) are converted at the prevailing rate on the date of approval and recorded in USD.

Level of Precision

Activity-level cost estimates are rounded to the nearest **$100**. Roll-up totals at the work-package, control-account, and project levels are rounded to the nearest **$1,000**. Actuals from accounting are recorded to the cent and reconciled monthly.

Level of Accuracy

Order of Magnitude (-25%/+75%) at charter approval; **Budgetary (-10%/+25%)** at scope baseline; **Definitive (-5%/+10%)** at the cost baseline. The $150,000 charter budget is held as the not-to-exceed limit; the definitive estimate must come in at or below this figure.

Funding Sources

Project funding is sourced from Mary's Consulting's **FY2026 Marketing & Operations capital budget**. All funds are internal — no external financing or co-funding partners are involved. The Sponsor (Mary) is the budget owner and approves the funding allocation.

Funding Frequency & Cash Flow

Funds are released on a **quarterly** basis aligned to expected disbursements (see Funding Strategy for the full S-curve and tranche schedule). The PM provides a 30-day forecast each month so Finance can ensure cash availability ahead of major vendor payments.

Control Thresholds

Cost performance is monitored using earned-value analysis (EVA). Thresholds for action:

- **CV / SV within ±5%** of plan: monitored, no escalation.
- **±5–10%**: PM develops corrective-action plan and reports in weekly status.
- **> ±10%, OR forecast EAC exceeds the $150K cap**: escalated to Sponsor immediately. Any increase to the budget requires an approved change request.

FINANCIAL MANAGEMENT PLAN

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 13, 2026

Rules of Performance Measurement

Earned value is measured at the **work-package level** using these techniques:

- **0/100** for short discrete deliverables (legal pages, training session).
- **50/50** for activities < 2 weeks (most build packages).
- **% complete**, with milestones, for long-running activities (Build Page Templates, Content Production).

Key metrics tracked: PV, EV, AC, CV, SV, CPI, SPI, EAC, ETC, VAC. The PM updates EVA values weekly.

Financial Reporting and Format

Weekly – Cost performance section in the project status report: planned vs. actual spend, CV/SV/CPI/SPI, forecast EAC, top cost risks.
Monthly – Detailed cost reconciliation against Finance system; updated S-curve; cash-flow forecast for the next 90 days.
Phase Gates – Full financial review at each phase gate including projected EAC vs. budget and any required rebaselining.

Reserve Management

Contingency reserve of $15,000 (10% of budget) is held by the PM for known-unknown risks identified in the Risk Register. The PM may release contingency without sponsor approval; usage is reported weekly.
Management reserve of $7,500 (5% of budget) is held by the Sponsor for unknown-unknowns. Use of management reserve requires a formal change request and sponsor approval.

Currency, Tax & Compliance Considerations

All transactions in USD; no foreign-currency hedging required. Vendor payments follow firm's standard accounts-payable terms (Net 30). Any vendor contracts > $25,000 require Procurement and Legal review. SOX-related documentation is preserved per firm's records-retention policy (7 years).

Organizational Procedure Links & Additional Details

Aligns with firm procedures: **FIN-003** Project Cost Coding, **FIN-007** Vendor Invoice Approval, **PMO-007** Integrated Change Control, **PMO-014** Earned Value Reporting. Each work package is assigned a unique project cost code in the Finance system; all actuals are coded at the time of expense capture.