FUNDING STRATEGY

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 13, 2026

Funding Source & Authority

The project is fully funded from Mary's Consulting's **FY2026 Marketing & Operations capital budget**. The Sponsor (Mary, CEO) is the budget owner and has the sole authority to approve increases to the funding envelope. No external financing, grants, or co-funding partners are involved.

Total Approved Funding

$150,000 USD approved at charter signing. This includes all internal labor, vendor costs, hosting, imagery licensing, and the $15K contingency reserve managed by the PM. The $7.5K management reserve sits above the project budget and is controlled by the Sponsor.

Funding Tranches (Quarterly Release)

Tranche	Period	Activities Funded	Amount	% of Total
Tranche 1	Q2 2026 (May–Jun)	Initiation, planning, requirements, design start	$30,000	20%
Tranche 2	Q3 2026 (Jul–Sep)	Design completion, content production, build (largest spend on labor)	$70,000	47%
Tranche 3	Q4 2026 (Oct–Dec)	Test, UAT, launch, hypercare, hosting, closeout	$50,000	33%
Total			**$150,000**	**100%**

Funding Release Mechanism

Each quarterly tranche is released by Finance to the project cost code on the first business day of the quarter, contingent on: (a) the prior quarter's actuals reconciled and within control thresholds; (b) the PM's 30-day cash-flow forecast submitted; (c) no open Sev-1 issues that would impair the next phase. Tranche release for Q3 2026 is also gated on Sponsor approval of the design package (M04).

Cost Categories

The $150K is allocated across the following major categories:

- **Internal labor** (PM, Dev, UX, Content): ~$95K (63%)
- **External vendors** (frontend contractor, WCAG audit): ~$15K (10%)
- **Hosting / CDN / SSL** (year 1): ~$8K (5%)
- **Imagery / stock licensing**: ~$3K (2%)
- **Tools and CMS license**: ~$5K (3%)
- **Training / change management**: ~$4K (3%)
- **Contingency reserve** (PM-managed): $15K (10%)
- **Management reserve** (Sponsor-held, outside budget): $7.5K

Funding Risks & Mitigations

- **Q3 over-burn risk** (heavy labor + vendor SOW in same quarter) — mitigated by phasing the frontend contractor SOW to begin only after design approval (M04).
- **FY2026 budget pressure** from other marketing initiatives — Sponsor has confirmed first-call on this funding through Q4.
- **Vendor invoice timing** — Net 30 terms may push some Q4 spend into Q1 2027; the cash-flow forecast accounts for this.