RESOURCE MANAGEMENT PLAN

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 17, 2026

Team Member Identification and Estimates

Role	Number	Skill Level
Project Manager	1	Senior
Web Developer / Tech Lead	1	Senior
UX / Visual Designer	1	Mid–Senior
Content Strategist / Copywriter	1	Mid
Frontend Contractor	1	Mid (vendor)
Sponsor / Steering	1	Executive

Staff Acquisition	Staff Release
Core team is sourced internally from existing firm headcount. Functional managers approve allocations. Frontend contractor sourced via firm's approved vendor list with PM signing the SOW. All internal allocations confirmed by May 22, 2026.	Team members are released back to functional managers as their last activity completes. Bill released after accessibility audit (Oct); Christine after CMS training (Nov 24); Bob after hypercare (Dec 10); Andrew at project closeout (Dec 29). Knowledge-transfer documents filed before release.

Roles, Responsibilities, and Authority

Role	Responsibility	Authority
Project Manager (Andrew)	Plan, execute, monitor, and close the project; manage budget, schedule, scope, risks; primary liaison to sponsor.	Approve expenses ≤ $5,000; reallocate budget within 10% of categories; direct core team.
Sponsor (Mary, CEO)	Authorize project; approve charter, baselines, and changes; approve brand direction; provide funding.	Final approval on charter, scope/cost/schedule changes exceeding PM authority, brand decisions, project closure.
Web Developer (Bob)	Lead technical architecture, CMS configuration, frontend/backend development, CRM integration.	Owns technology stack decisions in consultation with PM; approves dev/staging/prod environment changes.
UX Designer (Bill)	Information architecture, wireframes, visual design, accessibility compliance.	Owns design system decisions; signs off on accessibility audit findings.
Content Strategist (Christine)	Content strategy, page copy, case studies, blog seed, consultant bio coordination.	Owns editorial standards; approves content from consultant submissions.
Marketing Lead	Internal stakeholder; approves brand fit, content tone, launch plan; owns site post-launch.	Approves content/brand alignment; final acceptance of marketing-related deliverables.

Project Organizational Structure



RESOURCE MANAGEMENT PLAN

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 17, 2026

Training Requirements

- **Marketing team:** 4-hour CMS training session held the week of launch; quick-reference guide delivered.
- **Bob (Dev):** No new training required; current skills cover the stack.
- **Bill (UX):** WCAG 2.1 AA refresher (self-paced) completed before design phase.
- **Christine (Content):** Brand-voice workshop with Marketing Lead before content production starts.

Rewards and Recognition

- Project completion bonus pool ($3,000) administered by the PM at closeout, allocated based on contribution.
- Public recognition at the firm's all-hands meeting after launch; Mary to highlight team contributions.
- Spot recognition at weekly status meetings for exceeding-expectations work.
- Consultants featured in case studies receive named credit on the new website.

Team Development

- **Forming → Storming → Norming → Performing:** PM actively manages team-development through Tuckman's stages, with extra coaching during the design phase where creative tensions are most likely.
- **Team charter** developed in week 1 covering working agreements, communication norms, and decision rights.
- **Weekly retrospectives** during build phase; monthly otherwise.
- **Co-location:** Hybrid model with one in-person team day per week during the build phase to support design/dev hand-offs.

Physical Resource Identification and Estimates

Resource	Amount	Grade
Cloud hosting (dev/staging/prod)	3 environments	Firm-approved cloud provider; standard tier
CMS license (annual)	1 seat group	Firm-approved CMS; supported tier
CI/CD pipeline access	1 project	Firm-standard tooling
Stock imagery library	~50 images	Royalty-free, commercial license
Photography session	1 day	External photographer; consultant headshots
WCAG 2.1 AA audit (3rd party)	1 audit cycle	Accredited accessibility firm
Analytics & monitoring tools	1 setup	Google Analytics, tag manager, uptime monitoring
Project tools (MS Project, etc.)	Existing licenses	Firm-issued

Resource Acquisition	Resource Management
Cloud and CMS resources acquired via existing firm agreements (no new contracts). Stock imagery and photography purchased per a single vendor SOW signed by the PM. WCAG audit awarded via competitive bid (3 quotes; lowest-cost qualified vendor). All vendor SOWs stored in the project SharePoint.	Resource utilization tracked weekly by the PM in MS Project. Cloud spend reviewed monthly against forecast. Imagery licenses inventoried at content approval and closeout. All physical resources listed in this plan are project-owned for the project's duration; hosting transitions to IT/Hosting Operations ownership at handoff (Dec 15).