SCOPE MANAGEMENT PLAN

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	May 7, 2026

Work Breakdown Structure (WBS)

The WBS will be developed top-down by the Project Manager with the core team. The project will be decomposed into the following Level 1 deliverables:

1. Project Management
2. Requirements & Design
3. Content Development
4. Build & Integration (CMS, CRM)
5. Test & Quality Assurance
6. Launch & Transition

Each Level 1 deliverable is decomposed to work packages of ≤ 80 hours of effort (8/80 rule). The WBS will be reviewed and approved by the sponsor before the scope baseline is set.

WBS Dictionary

Each work package in the WBS will have a corresponding entry in the WBS Dictionary capturing: WBS code, work package name, description of work, responsible person, deliverables, acceptance criteria, milestones, schedule activities, required resources, cost estimate, and assumptions/constraints. The PM (Andrew) owns the WBS Dictionary and will keep it current with any approved scope changes.

Scope Baseline Maintenance

The scope baseline consists of the approved Project Scope Statement, WBS, and WBS Dictionary. Any change to the baseline requires a written change request approved through the formal Integrated Change Control process. The PM logs all approved changes in the Change Log and updates the baseline. The sponsor (Mary) approves any change that affects scope, cost > $5,000, or the Go-Live milestone.

Deliverable Acceptance

Deliverables are accepted in two stages:

1. Validation: The PM and core team verify the deliverable meets the documented acceptance criteria via internal review and UAT.

2. Formal Acceptance: The Sponsor (Mary) signs the Formal Acceptance Form for each major deliverable. The Marketing Lead signs off on content and brand-related deliverables on behalf of the operational owner.

Final project acceptance is granted at Go-Live with a signed closure document.

Scope and Requirements Integration

Requirements are linked to scope through a Requirements Traceability Matrix (RTM). Each requirement is mapped to one or more WBS work packages and to acceptance criteria, design decisions, and test cases. The RTM is reviewed at each phase gate to confirm that all in-scope requirements are accounted for and that no scope creep has been introduced via unapproved requirements.