PROCUREMENT MANAGEMENT PLAN

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 20, 2026

Procurement Integration

Area	Integration Approach
Scope	Procurements are integrated with the WBS work packages they support. SOW scope must trace to WBS and Requirements Documentation.
Schedule	Procurement milestones (RFQ release, award, deliverable acceptance) are integrated into the project schedule and tracked weekly by the PM.
Documentation	All RFQs, evaluation results, signed SOWs, vendor deliverables, and acceptance records stored in the project SharePoint under /Procurement.
Risk	Procurement risks (vendor capacity, deliverable quality, payment terms) tracked in the Risk Register. Lead-time risks reflected in schedule contingency.
Reporting	Procurement status reported in the weekly project status report: open RFQs, awarded contracts, deliverable status, payment status.

Timing of Key Procurement Activities

Date	Activity
May 22, 2026	Issue RFQ for Frontend Contractor (3 vendors)
Jun 12, 2026	Receive vendor proposals; evaluation begins
Jun 26, 2026	Award Frontend Contractor SOW
Jun 30, 2026	Issue RFQ for WCAG 2.1 AA Audit (3 vendors)
Jul 24, 2026	Award WCAG Audit SOW
Jul 1, 2026	Renew CMS license (existing supplier; 12-month term)
Aug 15, 2026	Stock imagery purchase order issued
Sep 21, 2026	Frontend Contractor mid-engagement checkpoint
Oct 30, 2026	All vendor deliverables accepted
Dec 15, 2026	Final vendor invoices reconciled and paid

Performance Metrics

Item	Metric	Measurement Method
On-time delivery	% of vendor milestones met on or before agreed date	Track per milestone; ≥ 90% target
Quality	% of vendor deliverables accepted on first review	Track per deliverable; ≥ 80% target
Cost adherence	Variance between agreed price and final invoice	Track per contract; ≤ 5% variance target

PROCUREMENT MANAGEMENT PLAN

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 20, 2026

Roles, Responsibility, and Authority

Role	Responsibility	Authority
Project Manager (Andrew)	Initiate procurements; manage RFQ process; sign SOWs ≤ $5,000; manage vendor performance.	Sign contracts up to $5,000; approve vendor deliverables; release contingency.
Sponsor (Mary)	Authorize procurements > $5,000; final escalation.	Sign contracts > $5,000; approve management reserve.
Procurement Department	Run formal RFQ process; legal review of SOWs; vendor qualification.	Veto over non-approved suppliers; require Legal review on contracts > $25,000.
Bob (Tech Lead)	Author technical SOWs; technical review of vendor deliverables.	Approve / reject vendor technical deliverables.

Assumptions and Constraints

Category	Assumption / Constraint
Assumption	Vendors on the firm's approved supplier list are available within 2 weeks of SOW signing.
Assumption	Standard firm Net 30 payment terms accepted by all vendors.
Constraint	All vendor selections must come from the firm's approved supplier list unless waived by Procurement.
Constraint	Contracts > $25,000 require Legal and Procurement review (does not apply to this project — all contracts < $25K).
Constraint	All payments in USD; foreign-currency vendors out of scope.

Legal Jurisdiction and Currency

All contracts governed by U.S. (state of New York) law. All amounts in U.S. dollars (USD). Disputes resolved first via good-faith negotiation; if unresolved, mediation in New York County before any litigation.

Independent Estimates

For procurements > $5,000, the PM produces an independent cost estimate before issuing the RFQ. Independent estimate for the Frontend Contractor SOW is $2,400 – $3,200; for the WCAG audit, $3,500 – $5,000. These estimates are kept confidential during evaluation.

Risk Management

Procurement-related risks tracked in the Risk Register (see R-03 contractor unavailability; R-07 vendor outage at cutover). Mitigations include pre-qualified backup suppliers, fixed-price contracts to limit cost risk, and milestone-based payments to limit performance risk.

Prequalified Sellers

1. **WebCraft Studios** – Frontend / React / accessibility specialist (selected for Frontend SOW)
2. **AccessibleWeb Inc.** – WCAG 2.1 AA audit specialist (selected for audit SOW)
3. **BrightDigital Agency** – Backup frontend contractor
4. **InclusiveLabs** – Backup WCAG audit vendor