PROCUREMENT STRATEGY

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 20, 2026

Delivery Method

Multiple turnkey contracts – each procurement (frontend dev, WCAG audit, hosting/CMS, imagery) is contracted separately with a single supplier per scope. No single prime contractor.
Make-or-buy decisions: Internal team handles PM, design, content, and most development. External vendors handle: specialized frontend labor, accessibility audit (independence required), hosting/CMS infrastructure, stock imagery.

Contract Type

[X] FFP (Firm Fixed Price) – Frontend Contractor SOW; WCAG Audit SOW; Stock imagery PO. *Selected for predictable scope and to transfer cost risk to vendor.*
[ ] FPIF (Fixed Price Incentive Fee)
[ ] FP-EPA (Fixed Price w/ Economic Price Adjustment)
[ ] CPFF (Cost Plus Fixed Fee)
[ ] CPIF (Cost Plus Incentive Fee)
[ ] CPAF (Cost Plus Award Fee)
[X] T&M (Time and Materials) – reserved for any post-launch hypercare overage support, capped at $1,000.
[ ] Other

Incentive or Award Fee Criteria

Not applicable for FFP contracts. For the Frontend Contractor SOW, an early-completion bonus of $300 is available if all deliverables are accepted ≥ 5 business days early. No award fees on this project.

Procurement Life Cycle

Phase	Entry Criteria	Key Deliverables / Milestones	Exit Criteria
1. Plan	Project charter approved; SOW scope drafted	RFQ document; independent estimate; evaluation criteria	RFQ issued to prequalified sellers
2. Solicit	RFQ issued	Vendor proposals received; clarification Q&A complete	All proposals received by deadline
3. Evaluate	Proposals received	Scored Source-Selection-Criteria matrix; recommended vendor	Award decision approved by PM
4. Award	Vendor selected	Signed SOW; kickoff meeting held	Vendor mobilized; first deliverable started
5. Manage	SOW signed	Deliverables accepted on milestone schedule; invoices paid	All deliverables accepted; final payment made
6. Close	All deliverables accepted	Lessons learned filed; vendor performance rated; archived contract	Procurement formally closed

Knowledge Transfer

Frontend Contractor: Code committed to firm's Git repository; documented architecture decisions; 1-hour handoff session with Bob before SOW close.
WCAG Audit Vendor: Audit report delivered with remediation guidance; debrief meeting with Bill and Bob.
All vendors: No proprietary vendor tooling that would lock in dependence; firm owns all deliverables.