STAKEHOLDER ENGAGEMENT ASSESSMENT MATRIX

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	May 16, 2026

*For each stakeholder, mark current engagement level with **C** and desired engagement level with **D**. The gap between C and D drives the engagement approach in the Stakeholder Engagement Plan.*

Stakeholder	Unaware	Resistant	Neutral	Supportive	Leading
Mary (CEO / Sponsor)					**CD**
Andrew (Project Manager)					**CD**
Bob (Web Developer)				**C**	**D**
Bill (UX / Designer)				**C**	**D**
Christine (Content)				**CD**	
Marketing Lead				**C**	**D**
Sales Lead			**C**	**D**	
Consultant Community (500+)			**C**	**D**	
Fortune 500 Prospects	**C**		**D**		
IT / Hosting Operations			**C**	**D**	
Legal / Compliance			**C**	**D**	
Hosting / CMS Vendor			**C**	**D**	

U – Unaware	**R – Resistant**	**N – Neutral**	**S – Supportive**	**L – Leading**
Doesn't know about the project or its impacts.	Aware but resistant to the change.	Aware but neither supportive nor resistant.	Aware and supportive of the change.	Aware and actively engaged in ensuring success.