STAKEHOLDER ENGAGEMENT PLAN

Project Title:	Mary's Consulting – New Company Website	Date Prepared:	May 16, 2026

Stakeholder	Unaware	Resistant	Neutral	Supportive	Leading
Mary (CEO / Sponsor)					**CD**
Andrew (Project Manager)					**CD**
Bob (Web Developer)				**C**	**D**
Bill (UX / Designer)				**C**	**D**
Christine (Content)				**CD**	
Marketing Lead				**C**	**D**
Sales Lead			**C**	**D**	
Consultant Community (500+)			**C**	**D**	
Fortune 500 Prospects	**C**		**D**		
IT / Hosting Operations			**C**	**D**	
Legal / Compliance			**C**	**D**	
Hosting / CMS Vendor			**C**	**D**	

***C** = Current level of engagement* ***D** = Desired level of engagement* ***CD** = current matches desired*

Pending Stakeholder Changes	Stakeholder Relationships
• **Bob, Bill, Marketing Lead:** Move from Supportive to Leading during the build phase as decision authority is delegated. • **Sales Lead, Consultant Community:** Move from Neutral to Supportive ahead of content collection and launch. • **IT/Hosting Operations, Legal/Compliance:** Move from Neutral to Supportive by engaging at architecture review and design phase respectively. • **Fortune 500 Prospects:** Move from Unaware to Neutral at launch via press and outbound campaigns.	• Mary (Sponsor) → close ties to Marketing Lead and CFO; ultimate authority on brand decisions. • Marketing Lead and Sales Lead are peers in the commercial organization — alignment between them matters for handoff at launch. • IT/Hosting Operations is the post-launch owner — relationship managed jointly by PM and Bob. • Consultant Community (500+) is influenced by regional leadership; firm-wide messaging from Mary is the most effective reach. • Hosting/CMS Vendor relationship managed via Procurement; single point of contact is Bob.

STAKEHOLDER ENGAGEMENT PLAN – APPROACH

Project Title:	Mary's Consulting – New Company Website	**Date Prepared:**	May 16, 2026

Stakeholder	C → D	Approach	Information Needs	Frequency & Method
Mary (CEO / Sponsor)	**L → L**	Already leading; sustain through weekly 1:1s with PM, monthly steering reviews, and personal sign-off on brand decisions.	High-level status, brand decisions, budget variance, F500 buyer feedback.	**Freq:** Weekly status; monthly steering **Method:** Email summary + 30-min meeting **Style:** Push (concise) + Interactive for decisions
Andrew (Project Manager)	**L → L**	Drives engagement of all other stakeholders; uses this matrix as a personal management tool, updated monthly.	Full project performance data; all logs and registers.	**Freq:** Continuous **Method:** All channels **Style:** Owns communications
Bob (Web Developer)	**S → L**	Move to Leading by giving Bob technical decision authority on stack/architecture and inviting him to sponsor design reviews for cross-team visibility.	Requirements, design specs, dependency schedule, defect priorities.	**Freq:** Daily during build; weekly otherwise **Method:** Daily standup + ticket system **Style:** Interactive (working sessions)
Bill (UX / Designer)	**S → L**	Move to Leading by partnering Bill directly with the Sponsor on brand reviews — owning the relationship rather than going through the PM.	Brand guidelines, sponsor feedback, accessibility requirements.	**Freq:** Daily during design; weekly otherwise **Method:** Working sessions + design review meetings **Style:** Interactive
Christine (Content)	**S → S**	Already supportive; sustain by ensuring consultant SMEs respond to her content requests on time. PM to escalate consultant unresponsiveness.	Brand voice guide, content templates, consultant SME availability.	**Freq:** Weekly during content production **Method:** Editorial planning meetings + email **Style:** Interactive + Pull (shared content board)
Marketing Lead	**S → L**	Move to Leading by giving the Marketing Lead joint ownership of post-launch operations and analytics dashboard design early.	Launch plan, lead-flow metrics, content workflow, training schedule.	**Freq:** Weekly through launch; monthly post-launch **Method:** Steering meeting + dashboard **Style:** Push + Interactive
Sales Lead	**N → S**	Move to Supportive by demonstrating CRM lead-routing improvements early; involve Sales in defining lead-quality metrics.	Lead-form fields, CRM integration specs, expected MQL volume.	**Freq:** Bi-weekly; daily during launch week **Method:** Working sessions + CRM demo **Style:** Interactive
Consultant Community (500+)	**N → S**	Move to Supportive via firm-wide kickoff communication from Mary, easy bio submission tools, and recognition of consultants featured in case studies.	Why this matters; how to submit bio; deadlines.	**Freq:** Major milestones only (kickoff, content due, launch) **Method:** Firm-wide email + intranet posts **Style:** Push (broadcast) + Pull (intranet)

Stakeholder	C → D	Approach	Information Needs	Frequency & Method
Fortune 500 Prospects	**U → N**	Move from Unaware to Neutral via a launch press release, LinkedIn campaign, and outreach by Sales using the new site as a talking point.	Service capabilities, case studies, thought leadership, contact path.	**Freq:** Launch + ongoing marketing **Method:** Pull (website) + outbound by Sales/Marketing **Style:** Pull
IT / Hosting Operations	**N → S**	Move to Supportive by involving IT Ops early in architecture review and giving them sign-off on hosting / monitoring / backup design before build.	Architecture, security review, runbook draft, monitoring requirements.	**Freq:** Monthly during planning/build; daily at cutover **Method:** Architecture review + handoff meeting **Style:** Interactive + Push (handoff docs)
Legal / Compliance	**N → S**	Move to Supportive by engaging Legal early on privacy/GDPR design and accessibility requirements — not at the end.	Privacy policy, cookie consent design, accessibility audit findings, vendor contracts.	**Freq:** At each phase gate **Method:** Document review + sign-off meetings **Style:** Push (drafts) + Interactive (review)
Hosting / CMS Vendor	**N → S**	Sustain Supportive engagement via clear SOW, single point of contact (Bob), and weekly check-ins during build phase.	SOW, deliverable acceptance criteria, payment schedule.	**Freq:** Weekly during build; on-demand after launch **Method:** Account manager calls + ticket system **Style:** Push + Interactive