COST BASELINE

Project Title:		Date Prepared:	

Plot cumulative cost (S-curve) below. Then complete the monthly cost distribution table.



Period	Period Cost (PV)	Cumulative (BAC partial)	% of Direct

Period	Period Cost (PV)	Cumulative (BAC partial)	% of Direct
Direct Cost Total			
+ Contingency Reserve			
= Cost Baseline (BAC)			
+ Management Reserve			
= Total Funding Required			