DURATION ESTIMATING WORKSHEET

Project Title:		Date Prepared:	

This worksheet documents the basis of duration estimates for the project. Three estimating techniques are used: parametric, analogous, and three-point (PERT).

Parametric Estimates

ID	Effort Hours	Resource Quantity	% Available	Performance Factor	Duration Estimate

Formula: Duration = Effort ÷ (Resources × Hours/day × %Available × Performance Factor).

Analogous Estimates

ID	Previous Activity	Previous Duration	Current Activity	Multiplier	Duration Estimate

Used when reliable history exists. Multiplier accounts for differences in scope, complexity, or team size.

Three-Point (PERT) Estimates

ID	Optimistic (O)	Most Likely (M)	Pessimistic (P)	Equation	Expected Duration

PERT (beta) weighting: tE = (O + 4M + P) / 6. Used for activities with significant uncertainty.