WBS DICTIONARY – SUMMARY

Project Title:		Date Prepared:	

Summary table of all work packages. Detailed entries for representative work packages follow.

Code	Work Package	Owner	Effort	Key Deliverable	Acceptance Criteria

Code	Work Package	Owner	Effort	Key Deliverable	Acceptance Criteria

Code	Work Package	Owner	Effort	Key Deliverable	Acceptance Criteria

Summary continues on detailed entries

WBS DICTIONARY – ENTRY 1 OF 3

Work Package Name:		**Code of Account:**	

Description of Work:	
Responsible Party:	
Assumptions & Constraints:	

Milestones & Due Dates

#	Milestone	Due Date
1		
2		
3		

Resources & Cost Estimate

Activity / Resource	Hours / Units	Rate ($/hr)	Cost ($)
Total			

Quality Requirements:	
Acceptance Criteria:	
Technical Information:	
Agreement Information:	

WBS DICTIONARY – ENTRY 2 OF 3

Work Package Name:		**Code of Account:**	

Description of Work:	
Responsible Party:	
Assumptions & Constraints:	

Milestones & Due Dates

#	Milestone	Due Date
1		
2		
3		

Resources & Cost Estimate

Activity / Resource	Hours / Units	Rate ($/hr)	Cost ($)
Total			

Quality Requirements:	
Acceptance Criteria:	
Technical Information:	
Agreement Information:	

WBS DICTIONARY – ENTRY 3 OF 3

Work Package Name:		**Code of Account:**	

Description of Work:	
Responsible Party:	
Assumptions & Constraints:	

Milestones & Due Dates

#	Milestone	Due Date
1		
2		
3		

Resources & Cost Estimate

Activity / Resource	Hours / Units	Rate ($/hr)	Cost ($)
Total			

Quality Requirements:	
Acceptance Criteria:	
Technical Information:	
Agreement Information:	