# WORK PERFORMANCE INFORMATION – VARIANCE ANALYSIS

| Project Title: | | Date Prepared: | |
|---|---|---|---|

*Analyzed performance information for the period ending September 30, 2026 (Week 21). Derived from Work Performance Data via Variance Analysis and Earned Value Analysis. Becomes input to status reports and change requests.*

## Schedule Variance

| Planned Result | Actual Result | Variance |
|---|---|---|
| | | |

| Root Cause (Schedule) |
|---|
| |

| Planned Response (Schedule) |
|---|
| |

## Cost Variance

| Planned Result | Actual Result | Variance |
|---|---|---|
| | | |

| Root Cause (Cost) |
|---|
| |

| Planned Response (Cost) |
| --- |
| |

# WORK PERFORMANCE INFORMATION – EARNED VALUE ANALYSIS

| Project Title: | | Date Prepared: | |
|---|---|---|---|

## Quality Variance

| Planned Result | Actual Result | Variance |
|---|---|---|
| | | |

**Budget at Completion (BAC): $142,952**

**Overall Status: At Risk – cost overrun forecast recoverable within contingency; sponsor to be notified.**

| | Current Reporting Period (Sep 2026) | Current Period Cumulative | Past Period Cumulative (Aug 31, 2026) |
|---|---|---|---|
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

## Estimates at Completion (EAC)

| Method | Formula | Value |
|---|---|---|
| | | |
| | | |
| | | |

| Selected EAC, Justification, and Explanation |
|---|
| |